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APPENDIX A 

Report by Measure KK Public Oversight Committee on 

Expenditure of First Tranche of Funds 

February 2020 

 

 

EXECUTIVE SUMMARY 

On November 8, 2016, the City of Oakland (the “City”) received voter approval authorizing the 

City to issue $600 million in general obligation bonds to fund various City infrastructure and 

affordable housing projects (“Measure KK”). Measure KK requires the creation of the Public 

Oversight Committee to review financial and operational reports related to the expenditures of 

bond proceeds and evaluate the impacts and outcomes of such expenditures, including social 

equity, anti-displacement, and affordable housing in particular.  

 

On August 1, 2017, the City issued the first tranche of general obligation bonds totaling 

$117,855,000 to finance acquisition and improvements to streets and sidewalks, facilities, and 

affordable housing. The total amount for projects was $117,585,000, which is less $270,000 of 

the full amount due to expenses associated with the issuance of the bonds. Of the total funds 

allocated from Measure KK for FY 2017-2019, $79,898,171 (68%) has been spent and 

encumbered or committed. A summary by Department is below: 

 

DEPARTMENT 

FY 2017-2019 

FUNDING 

ALLOCATED 

AMOUNT SPENT & 

ENCUMBERED OR 

COMMITTED 

FY 2017-2019 

BALANCE 

REMAINING 

Department of Transportation: 

Streets and Roads ($350 million) $40,600,000 $26,957,937 (66%)  $13,642,063 (34%) 

Oakland Public Works:  

Facilities ($150 million) $21,985,000 $10,734,344 (49%) $11,250,656 (51%) 

Housing and Community 

Development: 

Affordable Housing ($100 million) $55,000,000 $42,205,891 (77%) $12,794,109 (23%) 

TOTALS $117,585,000 $79,898,171 (68%) $37,686,828 (32%) 

 

On December 12, 2017, the Mayor appointed nine (9) members to serve on the Affordable 

Housing & Infrastructure Public Oversight Committee (the “Public Oversight Committee”) and 

the appointments were confirmed by City Council on December 18, 2017. (Please refer to 

Attachment A for a current list of committee members.) The Public Oversight Committee 
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submitted our first report on the status of the expenditures of the funds and the projects to the 

City of Oakland’s Finance and Management Committee in March 2019. That report can be found 

at: https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-

4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk. This report provides an 

update on the status of the expenditures and projects. 

 

This report only covers the continued progress on the first tranche of funds because the City just 

authorized the bond issuance of an amount not to exceed $190,000,00 on January 21, 2020, 

although City Council approved projects to be funded by the second tranche in the FY 2020-

2022 budget. The City plans to issue the bonds by the end of February 2020. The Public 

Oversight Committee plans to draft a separate report providing an overview of the second 

tranche of funds later in the year. Some information about the projects that have been approved 

for funding from the second tranche are included in the Departments’ report attached. 

 

BACKGROUND 

On November 8, 2016, more than two-thirds of the qualified voters of the City approved 

Measure KK authorizing the City to issue general obligation bonds in an amount of $600 million 

“to improve public safety and invest in neighborhoods throughout Oakland by re-paving streets, 

which included to remove potholes, rebuilding cracked and deteriorating sidewalks, funding 

bicycle and pedestrian safety improvements, funding affordable housing for Oaklanders, and 

providing funds for facility improvements, such as, neighborhood recreation centers, 

playgrounds and libraries.” Projects to be funded by the $600 million bond includes the 

following: 

  

1.  Streets and Roads Projects in the amount of $350 million 

a. Street paving and reconstruction 

b. Bicycle and pedestrian improvements; bikeways, sidewalks, paths, stairs, streetscape, 

curb ramps 

c. Traffic calming improvements 

  

2.  Facilities Projects in the amount of $150 million 

a. Fire Facilities ($40 million) 

b. Police Facility ($40 million) 

c.  Libraries ($15 million) 

d. Parks, Recreation and Senior Facilities ($35 million) 

e. Water, energy and seismic improvements consistent with the City’s Energy and 

Climate Action Plan ($20 million) 

  

3.   Anti-Displacement and Affordable Housing Preservation Projects in the amount of $100           

million 

a. Funds may be spent on the acquisition, rehabilitation, or new construction of affordable 

housing as set forth in the Affordable Bond Law Ordinance. 

  

On August 1, 2017, the City issued $117,855,000 City of Oakland General Obligation Bonds, 

Measure KK, Series 2017A-1 and Series 2017A-2 (together the “Bonds”) to provide funds for 1) 

street paving and reconstruction; bicycle, pedestrian and traffic calming improvements; 

https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
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construction, purchase, improvement or rehabilitation of City facilities including fire, police, 

library, parks, recreation, and senior facilities; and water, energy and seismic improvements 

consistent with the City’s Energy and Climate Action Plan, all as set forth in Resolution No. 

86773, adopted by the City Council on June 19, 2017, as amended by Resolution Nos. 86815 

C.M.S. and 86816 C.M.S., each adopted by the City Council on June 29, 2017 and 2) anti-

displacement and affordable housing preservation projects, including the acquisition, 

rehabilitation, or new construction of affordable housing in accordance with the City’s 

Affordable Housing Bond Law Ordinance and as set forth in Resolution No. 86774 C.M.S. 

adopted by the City Council on June 19, 2017, as amended by Resolution No. 86814 C.M.S. 

adopted by the City Council on June 29, 2017. 

 

On January 21, 2020, the City authorized the issuance of an amount not to exceed $190,000,000 

of general obligation bonds. The issuance of the bonds is expected to take place before the end of 

February 2020 to fund projects that were approved in the FY 2020-2022 budget. 

 

Measure KK requires the creation of the Public Oversight Committee to review financial and 

operational reports related to the expenditure of bond proceeds to confirm that the funds were 

used in a manner permitted under Measure KK and to evaluate the impacts and outcomes of the 

bond expenditures on Measure KK’s stated goals, including social equity, anti-displacement, and 

affordable housing. The Public Oversight Committee reports to the City Council. 

  

On December 12, 2017, the Mayor appointed nine (9) members to serve on the Affordable 

Housing & Infrastructure Public Oversight Committee and the appointments were confirmed by 

City Council on December 18, 2017. The Public Oversight Committee submitted our first report 

on the status of the expenditures of the funds and the status of the projects to the City of 

Oakland’s Finance and Management Committee in March 2019. That report can be found at: 

https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-

4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk. This report provides an 

update on the status of the projects and assessment by the Public Oversight Committee about the 

expenditures. 

    

SUMMARY OF ALLOCATED FUNDS 

On August 1, 2017, the City issued the first tranche of general obligation bonds for Measure KK 

in the amount of $117,855,000. The total amount for projects was $117,585,000, which is less 

$270,000 of the full amount due to expenses associated with the issuance of the bonds. A total of 

$37,692,281of bond proceeds has been spent on infrastructure projects out of $62,585,000 

committed to infrastructure projects and programs by Measure KK. A total of $42,205,891 of 

bond proceeds has been either spent on or committed to affordable housing projects out of $55 

million committed to affordable housing projects by Measure KK.  

 

Working with the Department of Transportation, Oakland Public Works, and Housing and 

Community Development, the Public Oversight Committee developed a reporting template and 

questionnaire to collect data about the bond fund expenditures and status of the projects. Below 

is a summary of their responses by Department. The completed reporting form and 

questionnaires are attached. 

  

https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
https://oakland.legistar.com/LegislationDetail.aspx?ID=3879781&GUID=414E29EA-A319-4BF4-9A72-E148A2EFD708&Options=ID|Text|&Search=measure+kk
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Oakland Department of Transportation (OakDOT) 

A total of $40,600,000 of Measure KK funds was allocated to transportation projects, which 

includes paving, complete streets capital (pedestrian, bicycle, and transit infrastructure), curbs 

ramps to comply with the Americans with Disabilities Act (ADA), bicycle street paving, 

sidewalk repairs, and safe routes to schools. Of the total amount, $26,957,937 has been spent and 

$8,375,352 is encumbered, which is approximately 87% of the total funds allocated. A summary 

of the allocations and expenditures is below: 

 

TRANSPORTATION: 

PROGRAM NAME 

FY 2017-2019 

FUNDING 

ALLOCATED 

AMOUNT SPENT & 

ENCUMBERED AS 

OF 11/25/19 

FY 2017-2019 

BALANCE 

REMAINING 

Paving $28,250,000 $26,508,832 (94%) $1,741,168 (6%) 

ADA Curb Ramps $3,600,000 $3,146,763 (87%) $453,237 (13%) 

Sidewalk Repairs $2,000,000 $1,969,264 (98%) $30,736 (2%) 

Complete Streets Capital $3,250,000 $2,174,451 (67%) $1,075,549 (33%) 

Bicycle Streets Paving $3,000,000 $1,077,962 (36%) $1,922,038 (64%) 

Safe Routes to School $500,000 $456,016 (91%) $43,984 (9%) 

TOTALS $40,600,000 $ 35,333,288 (87%) $5,266,712 (13%) 

 

Below is a status of the 16 Complete Streets projects: 

 

 Under Construction: 

 7th Street streetscape (District 3) 

 Telegraph Avenue Road Diet (Districts 1 and 3) 

 Market/San Pablo safety improvements (District 3) 

 Downtown intersection improvements (Districts 2 and 3) 

 Shattuck Avenue and Claremont Avenue safety improvements) (District 1) 

 

 Design phase: 

 Bancroft Avenue safety improvements (Districts 6 and 7) 

 Fruitvale Avenue Road Diet (District 5) 
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 35th Avenue safety improvements (District 5) 

 Downtown crossing improvements (Districts 2 and 3) 

 High Street safety improvements (District 5) 

 Guardrails (Districts 4 and 6) 

 Crossing to Safety (Districts 2 and 5) 

 International Blvd pedestrian lighting (Districts 2 and 5) 

 19th Street BART to Lake Merritt (delay in design completion due to staff 

availability) (District 3) 

 

 Planning phase: 

 14th Street Safe Routes in the City (delayed in design phase due to staff 

availability) (District 3) 

 

 On hold due to loss of grant funds 

 International Blvd pedestrian lighting (Districts 2, 5, 6, and 7) 

 

When asked about limitations to their capacity to implement the projects, DOT responded that 

their constraint continues to be staffing and access to consultants to complete project designs. 

They reported that staff vacancies have impacted them since the establishment of the 

Department. Their current vacancy rate is about 20%, which has stayed relatively constant at this 

level. 

 

To address these limitations, DOT reported that as of the summer, they have had a full slate of 

approved on-call consultants, which has assisted in project delivery. In addition, the approval of 

two on-call construction contracts for paving, as well as the ability for the City Administrator to 

award $35 million in paving contracts without returning to City Council, have been very helpful. 

This has allowed DOT to quickly execute contracts for projects going into construction this fall. 

DOT has also worked closely with Human Resources to prioritize filling high impact positions. 

For example, in the past year this has resulted in staffing up in the streets maintenance division to 

allow in-house paving crews to be fully operational by end of FY 2018-2019. In addition, they 

have increased transportation planning staff with four permanent transportation planning 

positions. 

 

DOT also highlighted that the extremely high cost of inflation of capital projects have been a 

challenge, as project bids are consistently above cost estimates which results in acquiring 

additional capital. 

 

The Public Oversight Committee is impressed by DOT’s progress to-date, especially as a 

relatively new department within the City of Oakland. With considerable challenges, DOT has 

instituted strategic process changes, overcome hiring barriers, and delivered a substantial amount 

of infrastructure projects and plan documents to support the City’s transportation vision. With 

the increased Department capacity, the Committee will be seeking greater granularity about their 

projects. In particular, per our discussion with DOT when developing the reporting template, we 

expect that they will provide the Capital Improvement Scores for Equity and Safety indicators at 

the corridor level when reporting on the projects funded by the second tranche. 
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The Public Oversight Committee would like to continue to highlight that the bond funds can 

only be used for resurfacing, not for maintenance activities, such as potholing. 
 

For details on these projects, please refer to Attachment B and Attachment C for the completed 

spreadsheets, and Attachment D to DOT’s responses to the questionnaire. 

  

To view an interactive map of the project locations, including the Oakland Equity Index (OEI) 

demographics and score by project go to: 

http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea17

94686f0  

 

Oakland Public Works (OPW) 

A total of $21,985,000 of Measure KK funds was allocated to 18 public works projects. Of the 

total amount, $9,428,285 of the funds have been expended, and $1,306,058 have been 

encumbered as of November 15, 2019, which is approximately 49% of the funds. These funds 

were used to leverage an additional $8,865,788 of funding from other sources. 

 

Below is a status of the 18 projects: 

 

 Completed: 

 Head Start Playgrounds Replacement at Arroyo Viejo (District 6), Brookfield 

(District 4), Manzanita (District 5), and San Antonio Recreation Center (District 

2) 

 Rainbow Recreation Center (District 6) 

 

 Post-construction:  

 The Lions Pool in Dimond Park (District 4) 

 

 Under Construction:  

 Head Start Recreation Centers at Arroyo Viejo (District 6), Brookfield (District 

4), and Manzanita (District 5) 

 Three projects at various Oakland Fire Department stations 

 Waterproofing at Tassafaronga Gym (District 7) 

 Fire Station 12 improvements (District 2) 

 

 Design Phase:  

 Henry Robinson Multi-Services Center (District 3) 

 Main Library Remodel (District 3) 

 Brookfield Branch Library (District 4) (the West Oakland and Asian Branch 

Libraries are on hold) 

 Fire Stations 10 (District 2) and 16 (District 5) (renovations to Fire Stations 12, 

16, 10, and 15 (District 3) are considered one project) 

 

 Planning phase: 

 Fire Stations #4 (District 2) and #29 (District 6) are in the planning phase 

 

http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea1794686f0
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=c9353519c32644d5b362eea1794686f0
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 Projects out for bid and award: 

 Replacement of the HVAC and energy system at the Animal Services Center 

(District 5) 

 Wiring hazard mitigation at the Golden Gate (District 1), Curt Flood (District 

4/5), Tassafaronga (District 7), and Lowell ballfields (District 3) 

 

A summary of the allocations and expenditures is below: 

 

PUBLIC WORKS: 

PROGRAM NAME 

FY 2017-2019 

FUNDING 

ALLOCATED 

AMOUNT SPENT & 

ENCUMBERED AS 

OF 11/15/2019 

FY 2017-2019 

BALANCE 

REMAINING 

Fire Department Facilities $6,237,500 $1,718,983 (28%) $4,518,517 (72%) 

Police Department Facilities $200,000 $68,485 (34%) $131,515 (66%) 

Library Facilities $4,375,000 $527,491 (12%) $3,847,509 (88%) 

 

Human Services and  

Parks & Recreation Facilities 

 

$9,522,500 $8,234,762 (86%) $1,287,738 (14%) 

Animal Services $1,650,000 $184,623 (11%) $1,465,378 (89%) 

TOTALS $21,985,000 $10,734,344 (49%) $11,250,657 (51%) 

 

When asked about their limitations to their capacity to implement the projects, and how they 

might address them, OPW responded with the following: 

 Insufficiently defined scope and scope revisions from client department has delayed 

progress as well as increased budget needs. To address this, for tranche 2 of the funds the 

Department has allocated funding for just the preliminary design scope instead of upfront 

funding for the full project. 

 Staffing levels and the hiring process has been a challenge. There have been staffing 

shortages for project and construction management. The Department plans to hire 

additional staff based on the timing of the next bond issuance. 

 High construction costs have impacted the Department’s ability to deliver the projects. 

Staff may need to build in greater contingency in construction funds, which may increase 

the budget. 

 The Department is considering a more robust outreach process and alternative contracting 

methods to address the lack of contractors to provide competitive bids. 
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 The limitations in the City Administration’s contracting authority has been a challenge. 

Increasing their contracting authority may be an option to enable the Department to 

implement the projects. 

 

The Public Oversight Committee also asked OPW to describe how staff vacancies impacted their 

ability to implement their projects. OPW reported that the Capital Improvement Program staffing 

has recently restructured its management of projects, programs, and funds. There are currently 

two vacant positions, for which the project management team is in the process of hiring. 

 

OPW construction services also has a staffing shortage of 15 to 20%. They are recruiting for new 

staff but there are limited candidates available. 

 

Finally, the Public Oversight Committee asked the Department to describe successes and 

challenges they have had with their community engagement activities. OPW reported that they 

have found engaging the community throughout the project at different phases the most 

successful. Specifically involving the community at the beginning of the project to gather 

concerns and ideas are the most helpful. This also enables them to develop strong relationships in 

the beginning which enables them resolve issues much more effectively as the project 

progresses. In most cases, despite conflicting community interests, most stakeholders end up 

supporting the final project scope and has a deeper understanding of the issues or compromises 

that are required. 

 

For details on these projects, please refer to Attachment E for the completed spreadsheet and 

Attachment F to OPW’s responses to the questionnaire. 

 

To view an interactive map of the project locations, including information of race and ethnicity 

percentage by tract and average annual income by neighborhood, go to: 

http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d

4f6dc2. 

 

  

http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d4f6dc2
http://oakgis.maps.arcgis.com/apps/webappviewer/index.html?id=151ed66ab1f345dbbf9cedd34d4f6dc2
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Housing and Community Development (HCD) 

A total of $55 million of Measure KK funds was allocated to affordable housing projects and 

programs, which includes new construction, housing rehabilitation and preservation, site 

acquisition, 1-4 unit housing programs, and acquisition of transitional housing facilities. Of the 

total amount, about $28,754,603 has been spent, and another $13,451,288 has been committed to 

projects as of January 15, 2020, which is approximately 77% of the funds. These numbers 

include administrative costs. Measure KK allows no more than 5% of the affordable housing 

funds to go towards administrative expenses. These expenses are estimated to be $2,400,000. A 

summary of the allocations and expenditures is below: 

 

HOUSING AND COMMUNITY 

DEVELOPMENT: 

PROJECT NAME 

FY 2017-2019 

FUNDING 

ALLOCATED 

AMOUNT SPENT 

& COMMITTED 

AS OF 1/15/20 

FY 2017-2019 

BALANCE 

REMAINING 

New Construction $7,000,000 $6,319,900 (90%) $680,100 (10%) 

Housing Rehabilitation & Preservation $10,000,000 $9,288,000 (93%) $712,000 (7%) 

Site Acquisition Program $18,000,000 $15,649,150 (87%) $2,350,850 (13%) 

1-4 Unit Housing Programs $6,000,000 $1,500,000 (25%) $4,500,000 (75%) 

Acquisition of Transitional Housing 

Facility (ATHF) $14,000,000 $7,048,266 (50%) $6,951,734 (50%) 

Administration  $2,400,575  

TOTALS $55,000,000 $42,205,891 (77%) $12,794,109 (23%) 

 

The balance of the funds will be reprogrammed to fund new projects through NOFAs that were 

released in August and December of 2019. 

 

New Construction of Affordable Rental and Ownership Housing 

The budget for new construction is $7 million. There are eight (8) new construction projects that 

have been allocated $6,319,900 of Measure KK bond funds. $30,000 of the funding has been 

spent, which is less than 1%. These funds were used to match $70,135,843 of Alameda County 

A1 dollars. Of the 8 projects, one has been completed, three are under construction, and four are 
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in predevelopment. The Measure KK funds are being leveraged by other sources, some of which 

are still being assembled, and in other cases the sources are in place and are being drawn down 

before City funds. These projects will result in 565 units. 

 

Housing Rehabilitation and Preservation 

The budget for the rehabilitation and preservation program is $10 million. Three (3) projects 

have been awarded funds for a total of $9,288,000. About $4,538,000 of these funds have been 

spent, which is 49%. Of the three projects, one is under construction and two are in 

predevelopment. These sites will result in 110 units. 

 

Site Acquisition Program 

The budget for the acquisition and rehabilitation conversion program is $18 million. Five (5) 

projects have been awarded funds for a total of $15,649,150. A sixth project was awarded funds 

but later was determined by the sponsor to be infeasible. One hundred percent of these funds 

have been spent, and all acquisitions have been completed. These sites will result in 210 units. 

 

1-4 Unit Housing Programs 

$6,000,000 was dedicated to various programs related to one to four-unit properties, prioritizing 

health and safety violations, lead based paint remediation, earthquake safety, fire safety, 

emergency improvements, and abatement of code violations. 

 

Of the total $6,000,000, $3,000,000 was designated for the 1-4 Unit Acquisition and 

Rehabilitation program, which consists of low interest or deferred loans to developers seeking to 

acquire and rehabilitate small properties. To date, four (4) projects received commitments in the 

total amount of $1,500,000.  These projects will result in 10 units. Two of these acquisition 

projects are completed and two are in the process of closing their loans. This program has been 

folded into a new program which recasts the Site Acquisition program (reported on above), into a 

new program called the Acquisition and Conversion to Affordable Housing program (ACAH), 

with the remaining $1,500,000 being deployed through that program. 

 

The remaining $3,000,000 will be used as follows: 

 $500,000 is set aside for an Accessory Dwelling Unit (ADU) pilot program 

 $2,500,000 will be deployed through the ACAH Program 

 

Acquisition of Transitional Housing Facilities 

The budget for the acquisition of transitional housing is $14 million. The City of Oakland has 

acquired one building at 641 Grand for $7,018,042. The building (The Holland) has 70 Single 

Room Occupancy units and has been operational since December 2018. Staff is currently 

exploring opportunities for a second acquisition. 

 

These projects will result in a total of 965 units. The number of units based on income is: 

 Extremely Low-Income @ 20% AMI: 183 

 Extremely Low-Income @ 30% AMI: 170 

 Very Low-Income @ 31-50% AMI: 271 

 Low-Income @ 51-80% AMI: 325 

 Managers’ Units: 16 
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The number of units targeted for specific populations are: 

 HIV/AIDS: 11 

 Homeless: 298 

 Persons with Disabilities: 117 

 Veterans: 28 

 

The average Area Median Income (AMI) for all measure KK funded projects is 51% AMI. 

Please see the table below for the methodology used. 

 

AMI # of Units at AMI level A * B 

0.20 

                                      

183  

                                            

37  

0.30 

                                      

170  

                                            

51  

0.50 

                                      

271  

                                          

136  

0.80 

                                      

325  

                                          

260  

1.20 

                                         

-    

                                             

-    

Total 

                                      

949  

                                          

484  

Average AMI 51% 

   
Data Source: Oakland Affordable Housing Tracking spreadsheet 

 

According to the requirements of the bond measure, 20% of all new construction needs to be 

below 30% AMI. HCD is ensuring compliance of this provision by including a threshold 

requirement that each project proposal include a minimum of 20% of affordable units for 

households earning at or below 30% AMI. In addition, points were reserved within the NOFA 

scoring for developments that exceeded the minimum threshold. The affordability restrictions 

committed to in the awarded projects were then memorialized in a recorded Regulatory 

Agreement executed prior to release of any funds. 

 

In addition to reviewing applications for compliance with threshold requirements, described 

above, applications were also scored according to: 

 Financial characteristics of the property, and general readiness to proceed with 

development, 

 Project location, 

 Income targeting, unit sizes exceeding minimum thresholds for family developments, and 

units for homeless and special needs populations, and 

 Developer capacity, experience and financial strength, and strength of development team. 
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New Construction NOFA projects were also awarded points for project sustainability and project 

readiness to proceed, and Housing Rehabilitation and Preservation NOFA projects were awarded 

points for urgency of need for rehabilitation work and displacement prevention. 

 

The Public Oversight Committee asked HCD about limitations to their capacity to implement the 

projects, and how they might address them. Following is HCD response: 

 A major challenge is the amount of time it takes for housing development projects that 

were awarded funds to assemble the balance of funding needed to start construction. 

Many of the projects with unspent funding are new construction projects, with KK 

funding providing the required match for accessing Alameda County Measure A1 funds.  

The current new construction Notice of Funding Availability (NOFA) is limited to these 

projects, increasing the likelihood that some will be able to start construction in 2020. 

 The 1-4 Unit Housing Program needed to be revised. The change expanded the former 

“Site Acquisition Program” to serve smaller properties, including community land trusts 

and limited equity cooperatives. This revised program component is now called the 

Acquisition and Conversion to Affordable Housing and a NOFA for was released in 

December 2019 and applications due on January 10, 2020. 

 

HCD will be able to provide resident demographics upon occupancy and the receipt of the 

annual monitoring reports in May 2020. 

 

HCD has also had staff vacancies, which has impacted project implementation. A vacancy was 

being filled on a part-time temporary basis for the past six months and was recently filled 

through an internal promotion, creating another vacancy. Two positions have been vacant for 

nine months and there are two new positions that were approved in FY 2019-21 budget that are 

also vacant. All are in process of being recruited. 

 

The Public Oversight Committee also asked HCD about any community engagement process the 

developer used for the project. For both the Housing Rehabilitation and Preservation and New 

Construction NOFA, applicants must have held at least one meeting with an established 

neighborhood organization prior to applying for funding. They are also required to include a 

Community Outreach Plan that describes how they will build support and address community 

concerns. If a project is awarded funds, staff works with the developer to ensure that the 

community engagement process continues to be followed. 

 

For details on these projects, please refer to Attachment G for the completed spreadsheet and 

Attachment H to HCD’s responses to the questionnaire. When referencing the spreadsheet, 

please note that there are two projects that are reflected in the spreadsheet as New Construction 

(Longfellow and Ancora) that were funded through the Site Acquisition program but in fact are 

now new construction projects for the purposes of HCD’s pipeline report, which also includes 

non-KK funded projects. This is why there are no projects listed as 1-4 Unit Housing Programs 

on the spreadsheet. This is a definitional conflict that staff will be resolving. 

 

SOCIAL EQUITY AND ANTI-DISPLACEMENT 

One of the outcomes the Public Oversight Committee is charged to evaluate, related to the 

expenditures of the bond proceeds, is social equity and anti-displacement. The Committee is 
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identifying evaluation indicators to measure these complex issues and recommends exploring the 

possibility of recruiting a third party evaluator to help. 

 

The first tranche of funds was analyzed using the Oakland Equity Index (OEI), a metric 

developed by City staff for use in measuring equitable distribution of infrastructure projects. 

Every census block was assigned an OEI score based on the average of percentages of the block 

population that are minorities, low-income, and youth under 10, respectively. Blocks are then 

assigned designations of “very low,” “low,” “medium,” “high,” or “very high” disadvantage 

based on what quintile of census tracts their score places them in. Very high and high quintiles 

are concentrated in East Oakland and West Oakland while Low and Very Low quintiles are 

concentrated in hills neighborhoods, North Oakland, and around Lake Merritt. 

  

Since then, the Oakland Public Works and the Department of Transportation conducted a Capital 

Improvement Program (CIP) prioritization process to incorporate community values and 

priorities in the CIP process. Over the summer of 2018 they conducted community meetings, 

outreached to community organizations, and gathered input through an online survey. The 

following nine factors have been weighted based on the prioritization results and were used to 

identify the CIPs that were approved in the FY 2020-2022 budget, which will be funded in the 

second tranche of bond proceeds: 

1. Equity: Investment in underserved communities (geographically) 

2. Health/Safety: improve safety and encourage healthy living 

3. Existing Conditions: Renovate or replace broken or outdated city property 

4. Economy: Benefit small Oakland businesses and create job opportunities for Oaklanders 

5. Environment: improve the environment and address climate change 

6. Required Work: Address areas where the City may be held financially and legally 

responsible 

7. Improvement: build new and upgrade City owned property 

8. Collaboration: Combine city projects to save time and money 

9. Shovel Ready: Ready-to-go projects without delay 

 

In addition, the Department of Transportation used a new equity paving index to identify priority 

streets and Housing and Community Development committed their additional funds to 

preserving affordable housing. 

 

CONCLUSION 

All three Departments have made considerable progress on the expenditure of their KK bond 

funds and implementation of their projects. From their reports, it seems like they have learned a 

lot from their experience during the first year and have revised their funding strategy or 

programs accordingly. However, they all still have staff vacancies that are impacting their ability 

to implement their projects.  

 

The Public Oversight Committee hopes that the template we developed with the Departments 

and stakeholders will help with more efficient and effective data collection and provide the 

public with information about the funded projects that is easy to comprehend. We understand 

that this will be an iterative process and are committed to continuing to work with the 

Departments on this process. In particular, we are seeking greater granularity on infrastructure 



 

14 of 14 

 

improvements, including the types of improvements being implemented within project corridors. 

It is difficult for the Committee to assess that improvements have been implemented effectively 

and equitably without this detailed information. 

 

We look forward to assessing how well the new equity criteria used to allocate the second 

tranche of funding works to achieve social equity and prevent displacement in Oakland. 

 

Submitted by: 

 
Ellen Wu 

Chair, Measure KK Public Oversight Advisory Committee 



Attachment A 
 

Measure KK Public Oversight Committee 
 
 

 
Gloria Bailey-Ray 
1st Term: January 1, 2018 to December 31, 2019 
 
Carroll Fife 
1st Term: January 1, 2018 to December 31, 2019 
 
Baldomero Jr. Gonzalez 
1st Term: January 1, 2019 to December 31, 2020 
 
Danielle J Harris 
1st Term: January 1, 2019 to December 31, 2020 
 
Gary F. Jimenez 
2nd Term: January 1, 2019 to December 31, 2020 
 
Ken Lupoff 
1st Term: January 1, 2018 to December 31, 2019 
 
Michael Pyatok 
1st Term: January 1, 2018 to December 31, 2020 
 
Daniel Swafford 
2nd Term: January 1, 2019 to December 31, 2020 
 
Ellen Wu 
1st Term: January 1, 2018 to December 31, 2020 



Attachment B
TRANSPORTATION PROJECTS, TRANCHE 1

# Name of Project
Address/
Location Description of Project Dept

Funding 
Round (1 
or 2)

Which bucket is 
funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds Spent 
as of 11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost of 
project (to date) 

 How much 
other funding 
was leveraged? 

Sources of 
leveraged 
funding

What date 
was the 
project 
assigned to 
staff?

What phase 
is the project 
in?

Project 
completion 
date

If the project is 
delayed, please 
describe the 
reason for the 
delay

Please list 
community 
engagement 
methods

1 Paving Program citywide
5 year paving plan 
(2014) DOT 1 Transportation 28,250,000   18,671,396   7,837,436      94% 1,741,168       n/a (Program) none n/a Aug‐17

design and 
con

not one 
project; a 
series of 
projects no delay

3 year paving 
plan

2
Bicycle Streets Paving 
Program

multiple 
locations city‐
wide

Bicycle Plan, 
Streetsaver paving 
condition survey DOT 1 Transportation 3,000,000     1,074,111     3,851             36% 1,922,038       n/a (Program) none n/a Aug‐17 design  

not one 
project; a 
series of 
projects

project start 
delayed due to 
importance of  
accelerating 
paving 
program; now 
in design and 
programmed in 
next paving 
contracts. bike plan

3
ADA Curb Ramps & 
Sidewalk Repairs citywide

existing inventory of 
repair locations DOT 1 Transportation 5,600,000     5,021,652     94,375           91% 483,973          n/a (Program) none n/a Aug‐17 design/con

not one 
project; a 
series of 
projects not delayed

no plan, curb 
ramp program is 
subject to 
consent decree 
to upgrade curb 
ramps citywide

4 Safe Routes to Schools 12 locations ACTC Walk audits DOT 1 Transportation 500,000        395,487        60,529           91% 43,984            n/a (Program) none n/a Aug‐17 design
not 
complete

projects 
delayed by 
staffing issues/ 
now in design 
with 
Construction 
scheduled for 
2020.

ACTC SRTS walk 
audits

5
Complete Streets 
Capital citywide Grant match for various DOT 1 Transportation 3,250,000     1,795,291     379,160         67% 1,075,549       n/a (Program) 47,157,589        see below Aug‐17 see detail see detail see detail see detail

1



Attachment B
TRANSPORTATION PROJECTS, TRANCHE 1

# Name of Project

1 Paving Program

2
Bicycle Streets Paving 
Program

3
ADA Curb Ramps & 
Sidewalk Repairs

4 Safe Routes to Schools

5
Complete Streets 
Capital

What stormwater 
elements are 
included? If none, 
please explain

What pedestrian safety 
improvements were 
included

What bicycle safety 
improvements were 
included

Was 
repaving 
done 
(y/n)

Which existing city 
plans does the 
project align with 

What was 
the total CIP 
score?

What was the 
CIP score for 
Equity Q 1a

What was the 
CIP score for 
Equity Q 1b

What was the 
CIP score for 
Safety Q 2a

What was the 
CIP score for 
Safety Q 2b

City 
Council 
District

where required, 
paving includes 
stormwater 
treatments

crosswalk 
improvements included 
to upgrade to current 
practice.

bike lane 
improvements added 
per Bike Plan Y

5 year paving plan 
(2012?) and 3 year 
paving plan (2019) all

where required, 
paving includes 
stormwater 
treatments

crosswalk 
improvements included 
to upgrade to current 
practice.

bike lane 
improvements added 
per Bike Plan Y bike plan all

not applicable ADA curb ramps none n/a ped plan all

when scope impacts 
storm water, storm 
water improvements 
included.

crossing improvements, 
signal 
improvements,bulb 
outs, traffic calming 
measures traffic calming N, n/a

ACTC SRTS Walk 
Audits all

see detail see detail see detail see detail see detail see detail see detail see detail see detail see detail all

2



Attachment C
Complete Streets Projects

#
Name of 
Project

Address/
Location

Description 
of Project

Department 
(Park, 
Library, Fire, 
etc.)

Funding 
Round (1 
or 2)

Which bucket 
is funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds 
Spent as of 
11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost 
of project 
(to date) 

 How much 
other 
funding was 
leveraged? 

Sources of 
leveraged 
funding

% of KK 
funds 
spent on 
soft costs

% of KK 
funds 
spent on 
hard 
costs

% of KK 
funds 
spent on 
soft costs 
(Report 
when 
project is 
complete)

6

OBAG 1 ‐  7th 
Street 
Streetscape 
Phase 2

7th Street 
(Peralta to 
Wood) streetscape DOT 1 Transportation 1,136,085  733,418     366,286         97% 106,243           3,760,030  3,288,000   

 One Bay Area 
Grant 

7

HSIP 7 ‐ 
Telegraph Ave 
Road Diet

Telegraph 
(29th to 45th)

road 
diet/bike 
lanes DOT 1 Transportation 37,615        33,748        3,868              100% ‐                   250,573     1,344,510   

 Highway 
Safety 
Improvement 
Program 

8

HSIP 7 ‐ 
Market/San 
Pablo Safety 
Improvements

Market (4th to 
7th, 18th to 
19th)

ped safety 
improveme
nts DOT 1 Transportation 29,784        29,784        ‐                  100% ‐                   271,875     1,425,870     HSIP 

9

HSIP 7 ‐ 
Downtown 
Intersection 
Improvements

various 
locations 
downtown ped heads DOT 1 Transportation 39,389        39,389        ‐                  100% ‐                   140,473     509,040         HSIP 

10

HSIP 7 ‐ 
Shattuck Ave 
and Claremont 
Ave Safety Imp

Shattuck/
Claremont

ped safety 
improveme
nts DOT 1 Transportation 55,574        55,574        ‐                  100% ‐                   277,525     1,404,090     HSIP 
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Attachment C
Complete Streets Projects

#
Name of 
Project

Address/
Location

Description 
of Project

Department 
(Park, 
Library, Fire, 
etc.)

Funding 
Round (1 
or 2)

Which bucket 
is funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds 
Spent as of 
11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost 
of project 
(to date) 

 How much 
other 
funding was 
leveraged? 

Sources of 
leveraged 
funding

% of KK 
funds 
spent on 
soft costs

% of KK 
funds 
spent on 
hard 
costs

% of KK 
funds 
spent on 
soft costs 
(Report 
when 
project is 
complete)

11

HSIP 8 ‐ 
Bancroft 
Avenue Safety 
Improvements

Bancroft (66th ‐
98th)

ped safety 
improveme
nts DOT 1 Transportation 229,626     135,278     ‐                  59% 94,348             622,768     3,595,300     HSIP 

12

HSIP 8 ‐
Fruitvale 
Avenue Road 
Diet

Fruitvale (E 
10th to E 23rd)

road 
diet/bike 
lanes DOT 1 Transportation 166,060     25,317        ‐                  15% 140,743           121,511     1,105,190     HSIP 

13

HSIP 8 ‐ 35th 
Avenue Safety 
Improvements

35th (San 
Leandro to 
Sutter)

ped safety 
improveme
nts DOT 1 Transportation 119,494     152,682     ‐                  128% (33,188)            738,219     2,188,360     HSIP 

14

HSIP 8 ‐ 
Downtown 
Crossing  
Improvements

various 
locations 
downtown ped heads DOT 1 Transportation 18,217        19,060        ‐                  105% (843)                 97,867        527,040         HSIP 
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Attachment C
Complete Streets Projects

#
Name of 
Project

Address/
Location

Description 
of Project

Department 
(Park, 
Library, Fire, 
etc.)

Funding 
Round (1 
or 2)

Which bucket 
is funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds 
Spent as of 
11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost 
of project 
(to date) 

 How much 
other 
funding was 
leveraged? 

Sources of 
leveraged 
funding

% of KK 
funds 
spent on 
soft costs

% of KK 
funds 
spent on 
hard 
costs

% of KK 
funds 
spent on 
soft costs 
(Report 
when 
project is 
complete)

15

HSIP 8 ‐ High 
Street Safety 
Improvements

High St (San 
Leandro to 
Porter)

ped safety 
improveme
nts DOT 1 Transportation 34,464        78,703        ‐                  228% (44,059)            232,739     1,580,570     HSIP 

16
HSIP 8 ‐ 
Guardrails

various 
locations hills

guardrails 
for 
vehicular 
safety DOT 1 Transportation 84,015        24,560        ‐                  29% 59,455             148,832     1,003,569     HSIP 

17
ATP 3 Crossing 
to Safety

Park Boulevard 
(Excelsior/e. 
38th)

ped and 
bike safety 
improveme
nts DOT 1 Transportation 150,000     32,748        ‐                  22% 117,252           219,193     1,895,000   

 Active 
Transportatio
n Program 

18

ATP 3 ‐ 
Fruitvale Alive 
Gap Closure

Fruitvale (E 
12th to 
Alameda)

bike and 
ped safety 
improveme
nts 
including 
protected 
bike lane DOT 1 Transportation ‐              ‐              ‐                  0% ‐                   5,850,000     ATP 
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Attachment C
Complete Streets Projects

#
Name of 
Project

Address/
Location

Description 
of Project

Department 
(Park, 
Library, Fire, 
etc.)

Funding 
Round (1 
or 2)

Which bucket 
is funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds 
Spent as of 
11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost 
of project 
(to date) 

 How much 
other 
funding was 
leveraged? 

Sources of 
leveraged 
funding

% of KK 
funds 
spent on 
soft costs

% of KK 
funds 
spent on 
hard 
costs

% of KK 
funds 
spent on 
soft costs 
(Report 
when 
project is 
complete)

18

ATP 3 ‐ 14th 
Street Safe 
Routes in the 
City

14th Street 
(Brush to Oak)

protected 
bike lane DOT 1 Transportation 396,594     383,218     9,002              99% 4,374               383,218     10,578,000   ATP 

19

AHSC ‐ 
International 
Blvd 
Pedestrian 
Lighting

International 
(11th to 31st)

pedestrian 
scale 
lighting 
along BRT 
corridor DOT 1 Transportation 496,988     40,888        ‐                  8% 62,505        726,050       

 Affordable 
Housing and 
Sustainable 
Communities 
Program 

20

ATP 2 ‐ 19th 
Street BART to 
Lake Merritt

20th Street 
(Broadway to 
Harrison)

ped 
crossing, 
sidewalk, 
protected 
bikeway DOT 1 Transportation 151,106     ‐              ‐                  0% 794,879     4,583,000     ATP 
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Attachment C
Complete Streets Projects

#
Name of 
Project

Address/
Location

Description 
of Project

Department 
(Park, 
Library, Fire, 
etc.)

Funding 
Round (1 
or 2)

Which bucket 
is funding from 
(parks, library, 
fire, etc.)

Funding 
Allocated

Funds 
Spent as of 
11/25

Funding 
Encumbered

% Spent & 
Encumbered

 Balance 
Remaining 
(minus 
encumbered) 

 Total cost 
of project 
(to date) 

 How much 
other 
funding was 
leveraged? 

Sources of 
leveraged 
funding

% of KK 
funds 
spent on 
soft costs

% of KK 
funds 
spent on 
hard 
costs

% of KK 
funds 
spent on 
soft costs 
(Report 
when 
project is 
complete)

21

ATP 1 ‐ 
International 
Blvd 
Pedestrian 
Lighting

International 
(42nd to San 
Leandro)

ped scale 
lighting and 
sidewalk 
repair DOT 1 Transportation 10,240        10,924        ‐                  107% ‐              ‐                 ATP 

TOTAL COMPLETE STREETS CAPITAL 3,250,000 1,795,291 379,155       67% 8,582,695 47,157,589
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Attachment C
Complete Streets Projects

#
Name of 
Project

6

OBAG 1 ‐  7th 
Street 
Streetscape 
Phase 2

7

HSIP 7 ‐ 
Telegraph Ave 
Road Diet

8

HSIP 7 ‐ 
Market/San 
Pablo Safety 
Improvements

9

HSIP 7 ‐ 
Downtown 
Intersection 
Improvements

10

HSIP 7 ‐ 
Shattuck Ave 
and Claremont 
Ave Safety Imp

% of KK 
funds 
spent on 
hard costs 
(Report 
when 
project is 
complete)

What 
date was 
the 
project 
assigned 
to staff?

What 
phase is 

the 
project 
in?

Project 
completion 
date

If the 
project is 
delayed, 
please 
describe 
the 
reason 
for the 
delay

Please list 
community 
engagement 
methods

What 
stormwater 
elements are 
included? If 
none, please 
explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvements 
were included

Was 
repaving 
done 
(y/n)

Which 
existing 
city plans 
does the 
project 
align with 

What was 
the total 
CIP 
score?

What was 
the CIP 
score for 
Equity Q 
1a

What was 
the CIP 
score for 
Equity Q 
1b

What was 
the CIP 
score for 
Safety Q 
2a

What was 
the CIP 
score for 
Safety Q 
2b

City 
Council 
District

Aug‐17 con
not 
complete no delay

Redevelopment 
Project; project 
area committee 
meetings yes

crossing 
improvements, 
sidewalk 
improvements bike lane .  Y bike plan, p N/A

Not in 
recent 
CIP

Not in 
recent 
CIP

Not in 
recent 
CIP

Not in 
recent 
CIP

3

Aug‐17 con
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements  none N ped plan 57.25 8 4 6 5

1,3

Aug‐17 con
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements  traffic calming N ped plan 88.5 12 4 5.5 5

3

Aug‐17 con
not 
complete no delay none

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements  none N ped plan N/A

Not in 
recent 
CIP

Not in 
recent 
CIP

Not in 
recent 
CIP

Not in 
recent 
CIP

2,3

Aug‐17 con
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements  traffic calming N ped plan 77.5 10 4 6 5

1
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Attachment C
Complete Streets Projects

#
Name of 
Project

11

HSIP 8 ‐ 
Bancroft 
Avenue Safety 
Improvements

12

HSIP 8 ‐
Fruitvale 
Avenue Road 
Diet

13

HSIP 8 ‐ 35th 
Avenue Safety 
Improvements

14

HSIP 8 ‐ 
Downtown 
Crossing  
Improvements

% of KK 
funds 
spent on 
hard costs 
(Report 
when 
project is 
complete)

What 
date was 
the 
project 
assigned 
to staff?

What 
phase is 

the 
project 
in?

Project 
completion 
date

If the 
project is 
delayed, 
please 
describe 
the 
reason 
for the 
delay

Please list 
community 
engagement 
methods

What 
stormwater 
elements are 
included? If 
none, please 
explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvements 
were included

Was 
repaving 
done 
(y/n)

Which 
existing 
city plans 
does the 
project 
align with 

What was 
the total 
CIP 
score?

What was 
the CIP 
score for 
Equity Q 
1a

What was 
the CIP 
score for 
Equity Q 
1b

What was 
the CIP 
score for 
Safety Q 
2a

What was 
the CIP 
score for 
Safety Q 
2b

City 
Council 
District

Aug‐17 design  
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements  traffic calming N ped plan 84 16 0 6 5

6,7

Aug‐17 design  
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements, 
road diet bike lane (class 2N ped plan, bi 76.25 16 0 6 5

5

Aug‐17 design  
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements traffic calming N ped plan 72.75 16 0 6 5

5

Aug‐17 design  
not 
complete no delay none

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included. signal improvemnone N ped plan 80.5 16 0 6 5

2,3
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Attachment C
Complete Streets Projects

#
Name of 
Project

15

HSIP 8 ‐ High 
Street Safety 
Improvements

16
HSIP 8 ‐ 
Guardrails

17
ATP 3 Crossing 
to Safety

18

ATP 3 ‐ 
Fruitvale Alive 
Gap Closure

% of KK 
funds 
spent on 
hard costs 
(Report 
when 
project is 
complete)

What 
date was 
the 
project 
assigned 
to staff?

What 
phase is 

the 
project 
in?

Project 
completion 
date

If the 
project is 
delayed, 
please 
describe 
the 
reason 
for the 
delay

Please list 
community 
engagement 
methods

What 
stormwater 
elements are 
included? If 
none, please 
explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvements 
were included

Was 
repaving 
done 
(y/n)

Which 
existing 
city plans 
does the 
project 
align with 

What was 
the total 
CIP 
score?

What was 
the CIP 
score for 
Equity Q 
1a

What was 
the CIP 
score for 
Equity Q 
1b

What was 
the CIP 
score for 
Safety Q 
2a

What was 
the CIP 
score for 
Safety Q 
2b

City 
Council 
District

Aug‐17 design  
not 
complete no delay

public meetings 
during design 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements traffic calming N ped plan 80.5 16 0 6 5

5

Aug‐17 design  
not 
complete no delay none

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included. none none N ped plan 21 0 0 0 0

4,6

1‐Jan design  
not 
complete no delay

Identified in SRTS 
walk audits; 
public meetings 
during design 
phase including 
neighbors, 
school, parents.

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements traffic calming N ped plan N/A 0 0 0 5

2,5

Aug‐17 design  
not 
complete

delay in 
design 
completio
n due to 
staff 
avaiability

public meetings 
durinc conceptual 
design phase 
(funded by ACTC 
grant).

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
sidewak 
improvements, 
signal 
improvements protected bike laN

ped 
plan, bik 
plan, 
Fruitvale 
Alive plan 79 9 4 4.75 5

5
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Attachment C
Complete Streets Projects

#
Name of 
Project

18

ATP 3 ‐ 14th 
Street Safe 
Routes in the 
City

19

AHSC ‐ 
International 
Blvd 
Pedestrian 
Lighting

20

ATP 2 ‐ 19th 
Street BART to 
Lake Merritt

% of KK 
funds 
spent on 
hard costs 
(Report 
when 
project is 
complete)

What 
date was 
the 
project 
assigned 
to staff?

What 
phase is 

the 
project 
in?

Project 
completion 
date

If the 
project is 
delayed, 
please 
describe 
the 
reason 
for the 
delay

Please list 
community 
engagement 
methods

What 
stormwater 
elements are 
included? If 
none, please 
explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvements 
were included

Was 
repaving 
done 
(y/n)

Which 
existing 
city plans 
does the 
project 
align with 

What was 
the total 
CIP 
score?

What was 
the CIP 
score for 
Equity Q 
1a

What was 
the CIP 
score for 
Equity Q 
1b

What was 
the CIP 
score for 
Safety Q 
2a

What was 
the CIP 
score for 
Safety Q 
2b

City 
Council 
District

Aug‐17 planning
not 
complete

delay in 
design 
completio
n due to 
staff 
avaiability

public meetings 
during planning 
phase

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements

protected bike 
lane (class 4) N

ped plan, 
bike plan, 
downtow
n plan 86.5 16 0 6 5

3

Aug‐17 design
not 
complete no delay

Associated with 
BRT planning, 
which 
incorporated 
several public 
meetings along 
length of BRT 
corridor.

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

sidwalk 
improvments, 
ped lighting none N ped plan 60 12 4 6 5

2,5

Aug‐17 design  
not 
complete

delay in 
design 
completio
n due to 
staff 
avaiability

public meetings 
during 
conceptual 
design (pre‐grant 
application) and 
during grant 
funded design 
phase.

when scope 
impacts 
storm water, 
storm water 
improvemen
ts included.

crossing 
improvements, 
signal 
improvements, 
sidewalk 
improvements

class 2 bike 
lane and 
protected bike 
lane (class 4) N ped plan, bi 76 12 4 6 5

3
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Attachment C
Complete Streets Projects

#
Name of 
Project

21

ATP 1 ‐ 
International 
Blvd 
Pedestrian 
Lighting

% of KK 
funds 
spent on 
hard costs 
(Report 
when 
project is 
complete)

What 
date was 
the 
project 
assigned 
to staff?

What 
phase is 

the 
project 
in?

Project 
completion 
date

If the 
project is 
delayed, 
please 
describe 
the 
reason 
for the 
delay

Please list 
community 
engagement 
methods

What 
stormwater 
elements are 
included? If 
none, please 
explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvements 
were included

Was 
repaving 
done 
(y/n)

Which 
existing 
city plans 
does the 
project 
align with 

What was 
the total 
CIP 
score?

What was 
the CIP 
score for 
Equity Q 
1a

What was 
the CIP 
score for 
Equity Q 
1b

What was 
the CIP 
score for 
Safety Q 
2a

What was 
the CIP 
score for 
Safety Q 
2b

City 
Council 
District

Aug‐17 on hold
not 
complete

ATP grant 
lost; 
project 
put on 
hold 
pending 
future 
funds

Associated with 
BRT planning, 
which 
incorporated 
several public 
meetings along 
length of BRT 
corridor.

sidewalk repair, 
ped lighting none N ped plan 62 14 2 6 5 2,5,6,7
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Questions Regarding Expenditure of Measure KK Funds 

OakDOT 

 
1. Please describe how the new CIP prioritization process was used. 

 
In DOT, Measure KK is used primarily for paving, a project which is clearly named in the 
measure and which also scores highly in the CIP prioritization process. 

 
However, Measure KK also funds many projects in the “Complete Streets Capital Program”. 
In the first tranche of KK funding, this source was used specifically to fund the required local 
match for grant supported projects. For the next proposed tranche, adopted in the FY 19/21 
budget, staff continued to use this source to support all discretionary grant projects, but we also 
decided to request Measure KK funding for all projects that received a score of 75 or above in 
the CIP process, regardless of grant funding. Projects selected via this process include: 

 
 Lower Park Boulevard Bike and Ped Enhancements 
 West Oakland Industrial Streets 
 Estuary Park Expansion/Renovation (transportation components) 
 Coliseum BART to Bay Trail Project 
 Foothill Boulevard Pedestrian Safety Improvements 
 East Oakland Industrial Streets 

 
In this tranche, Measure KK funds should have the capacity to support design work on all of 
these projects, and will potentially assist these projects to obtain outside grant funds for 
construction. 

 
 

2. What is limiting your capacity to implement the projects? How do you plan to address 
these issues? 

 
Our limiting capacity continues to be staffing and access to consultants to complete project 
designs and progress towards construction. An additional limitation has been the extremely high 
cost inflation of capital projects, in which projects bids are consistently well above engineering 
cost estimates, and thus require additional capital. 

 
The City now has a full slate of approved on-call consultants in all disciplines, as of this summer, 
and that is already assisting in project delivery. A major success this year is the approval of two 
on-call construction contracts for paving, as well as the ability for the City Administrator to 
award $35 million in paving contracts without returning to Council. This has allowed us to 
quickly execute contracts for projects going into construction this fall. 

Attachment D



Staffing, which is required to complete in-house design as well as to supervise outside 
consultants, is discussed below. 

 
Unfortunately, we can do very little about the cost environment. Where possible, we value 
engineer projects and/or use internal sources. 

 
3. Please describe how staff vacancies have impacted your ability to implement the project 

and spend the funds. How long have these positions been vacant? 
 

Staff vacancies have impacted our ability to move projects forward. This has impacted the DOT 
ever since its creation, and remains an issue. Oakland is also impacted (along with all 
organizations) by the wave of retirement among the Baby Boom generation. Vacancies often 
persist because management vacancies are often filled within, which simply creates a new 
vacancy problem in lower level staff. The current vacancy rate for the DOT is about 20%, and 
that rate has been relatively constant. 

 
The City and Department have taken measures to solve this problem. Measures include: 

 Working closely with HR to prioritize filling high impact classifications. In the past 
year this has resulted in staffing up in the streets maintenance division to allow in- 
house paving crews to be fully operational by end of fiscal year 18/19, for instance. 

 Transportation planning staff was bolstered with 4 permanent Transportation Planner 
2’s, and Planner 1 hiring process is underway 

 There remains a critically high vacancy in the transportation engineer classification; 
that position is currently posted and accepting applications. 

 Have worked with the City Administration to provide additional resources for HR, 
including consultants to take up part of the work load. 

 
4. How are decisions made about what parts of the project goes to an external consultant 

versus city staff? What factors are being considered? 
 

The primary consideration is staff capacity and technical ability. There are only so many 
design projects that staff can work on at any one time, and it is often more efficient to have city 
staff managing outside consultants who can staff up or down more easily to accomplish this 
work. Management looks for the greatest efficiencies in completing necessary work. 

 
5. What community engagement activities have worked well and what challenges have you 

encountered with community engagement? 
 
The community engagement that shaped the new CIP prioritization process was developed through 
the establishment of an internal working group. The CIP Working Group, made up with members 
from OakDOT, OPW and the Department of Race & Equity (DRE) was responsible for developing 
and implementing the first-ever city-wide, inclusive community engagement strategy to allocate 
funding for capital projects. The resulting engagement process had two phases. Phase I consisted 
on engaging the public about how to develop the new CIP prioritization process itself. The question 
asked to the public was what values they prioritized the most for the City to utilize as a decision-
making framework for allocating limited financial resources. Phase I included a combination of 
strategies: City hosted meetings, attendance at community organization hosted meetings, surveying 
at public events, and keeping a centralized, updated web page. These strategies aimed to dismantle 
traditional public engagement barriers such as the lack of diverse representation and access to 
information, in addition to socioeconomic limitations that interfere with participation. To tackle 
these barriers, this engagement: 
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 Intentionally centered meeting People of Color, low-income, and non-English speaking 
communities where they were at, instead of equally distributing engagement strategies 
across Council Districts. 

 Contacted many Community-Based Organizations (CBOs) to build relationships and have 
their voices engage their own community member. This was key because there is trust 
between CBOs and community residents. 

 Created content and public information with simplified language and in multiple languages 
(Spanish, Mandarin Chinese, and Vietnamese). 

 Shared a feedback loop plan, meaning an agreement that they will be a reporting back 
process and a Phase II to make sure their ideas could be included in the CIP adoption 
process. 

 Weighted survey responses based on Oakland demographics to offset the lack of inclusive 
representation even after the above-mentioned efforts. 

 
Phase II consisted on asking the public to submit their public ideas for capital projects based on the 
prioritization framework resulting from Phase I. This was the first time the City solicited capital 
projects from the public. The same strategies were used as in Phase I. An email list was created 
with the information from everyone who participated previous meetings, and capital ideas could be 
submitted via email, mail, online or during public meetings. OakDOT received over 129 public 
requests. Each request was revised by the Capital Funding Team and project managers, and further 
grouped into three categories: 1) the request was part of an existing CIP, or 2) a new CIP either 
recommended or not recommended for funding, or 3) a non-CIP. Letters were sent to each person 
who submitted a request to inform them of the final review and CIP adoption process.  
 
The most valuable lesson learned from these processes is that inclusive community engagement 
requires adopting multiple practices. One practice is insufficient. This engagement process was the 
first of its kind to join existing CBO meetings, instead of continuing to hold meetings in City 
facilities. This practice proved to be successful in starting to build trust and relationships with 
communities most in need. The ongoing challenge even after centering practices in communities 
historically not represented continues to be a lack of participation from Black Oaklanders in 
percentages that are more representation of Oakland’s overall Black population. 
 

6. Please list the projects that are currently on the CIP list that were not on the list in the 
2017-2019 budget cycle, regardless if they were allocated bond funding. Which of these 
received bond funding? 

 
Because DOT’s CIP funding list is largely programmatic and consistent from budget cycle 
to budget cycle, there is only one new CIP program category that is funded in the 2019-21 
budget cycle: 

 Intersection Safety Improvement Program ($1,375,000, Measures BB & VRF). Priority 
projects for this new program include: 

o East Oakland Planning for Paving: Swift & Effective Treatments (CIP score = 97) 
o Traffic Signal Spot Improvements (CIP score = 77.25) 
o Swift & Effective High Injury Corridor Improvements (CIP score = 77.25) 
o Warning Light System for Thornhill Drive (CIP score = N/A – City Council 

Expanded Project) 
 All other programmatic categories are consistent with 2017-19, except the following 

programs were grouped into one program: 
o Bike & Ped Plan Implementation Program ($1,648,000, Measures B & BB) 

includes: 
 (Existing) Pedestrian Plan Implementation (CIP score = 85) 
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 (Existing) Pedestrian Stairs and Path Program (CIP score = 80.5) 
 (Existing) Bike Plan Implementation Program (CIP score = 77) 
 (New) East Oakland Bicycle Blvd. Intersection Improvement (CIP score 

= 76.5) 
 Other new projects that received bond funding, under the Complete Streets Capital 

Program, are listed in question one.  
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

Animal Services Center – Replace HVAC & 
Energy System

1101 29th Ave. Replace HVAC and Energy Management 
System

Animal Services 1 Energy, Seismic & Water Qu $              1,650,000  142,573$                      42,049$                  11% 1,465,378$                   1,650,000$             

Ballfileds Wiring Hazard Mitigation (4 
locations:  Golden Gate, Curt Flood, 
Tassafaronga & Lowell )

Curt Flood Field; 
Golden Gate Field; 
Tassafaronga Field, 
Lowell Park Field

Ballfileds Wiring Hazard Mitigation ‐ 
Multiple Locations (Lowell, Tassafaronga, 
Golden Gate & Curt Flood)

OPRYD 1 Parks & Human Services  $              1,000,000  208,992$                      43,302$                  25% 747,706$                       2,200,000$             

Branch Library Renov –
W. Oakland
Asian 
Brookfield

W. Oak:  1801 Adeline St.
Asian:  388 9th Street
Brookfield:  9255 Edes Ave.

2‐3 Branch Renovations ‐ West Oakland, 
Asian, Brookfield Branches proposed 
(includes electrical and data infrustructure 
upgrades to meet current requirements and 
code, safety and accessibility 
enhancements)

Library 1 Library  $              2,025,000  294,790$                      35,011$                  16% 1,695,199$                   2,025,000$             

Dimond Park ‐ Lions Pool Impovements 3860 Hanly Road Dimond Park ‐ Lions Pool Improvements OPRYD 1 Parks & Human Services  $              1,015,000  1,000,772$                   32,500$                  102% (18,272)$                       1,690,000$             

FS #4 & #29 TBD Feasibility Studies, Right of Way Acquisition 
Options, and preliminary design for new Fire 
Station 4 and 29

Fire Dept 1 Fire  $              1,000,000  100,572$                      16,761$                  12% 882,667$                       N/A

FS Renovations at Sta. 12, 16, 10, & 15  Sta. 12, 16, 10, & 15 Fire Stations Citywide Renovations ‐ Top 
Four Priority Stations

Fire Dept 1 Fire  $              3,000,000  271,261$                      71,694$                  11% 2,657,045$                   3,000,000$             

Head Start Arroyo Viejo  (reduced funds 
from $375k and reallocated $150k to  
Manzanita proj)

7701 Krause Ave. Head Start ‐ Arroyo Viejo Rec Ctr. 
Renovation/Remodel 

Human Services 1 Parks & Human Services  $                 225,000  76,109$                        88,269$                  73% 60,622$                         225,000$                

Head Start Brookfield (add'l funds of 
$435,000 reallocated from  Playground 
project)

9600 Edes Ave. Head Start at Brookfield Recreation Center ‐ 
Room Upgrade

Human Services 1 Parks & Human Services  $                 810,000  613,788$                      109,857$                89% 86,355$                         810,000$                

Head Start Manzanita (Add'l funds of 
$150k reallocated from Arroyo Viejo 
project)

2701 ‐ 22nd Ave. Oakland, CA Head Start Renovation at Manzanita Rec. 
Ctr. ‐ Flooring & new restroom

Human Services 1 Parks & Human Services  $                 750,000  120,657$                      534,440$                87% 94,903$                         750,000$                

Head Start Playground (reduced funds 
from $480 and reallocated $435k to 
Brookefield project)

Manzanita
Arroyo Viejo
Brookfield
San Antonio

Head Start Playgrounds Replacement at 
Arroyo Viejo, Brookefield, Manzanita, and 
San Antonio Rec Ctr.

Human Services 1 Parks & Human Services  $                   45,000  44,358$                        ‐$                        99% 642$                               45,000$                   

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement

559 ‐ 16th St. Oakland, CA Air Conditioning unit replacement Human Service 1 Parks & Human Services  $                 257,500  66,143$                        10,717$                  30% 180,640$                       457,500$                

Main Library Remodel ‐ Lighting Upgrade 125‐14th Street Main Library Improvements Library 1 Library  $              2,350,000  195,776$                      1,914$                    8% 2,152,310$                   2,350,000$             
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Animal Services Center – Replace HVAC & 
Energy System

Ballfileds Wiring Hazard Mitigation (4 
locations:  Golden Gate, Curt Flood, 
Tassafaronga & Lowell )

Branch Library Renov –
W. Oakland
Asian 
Brookfield

Dimond Park ‐ Lions Pool Impovements

FS #4 & #29

FS Renovations at Sta. 12, 16, 10, & 15

Head Start Arroyo Viejo  (reduced funds 
from $375k and reallocated $150k to  
Manzanita proj)

Head Start Brookfield (add'l funds of 
$435,000 reallocated from  Playground 
project)

Head Start Manzanita (Add'l funds of 
$150k reallocated from Arroyo Viejo 
project)

Head Start Playground (reduced funds 
from $480 and reallocated $435k to 
Brookefield project)

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement

Main Library Remodel ‐ Lighting Upgrade

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

 $                            ‐    Aug. 2017 Bid and Award Bids over estimate 
and contractors non‐
responsive.

 $              1,200,000  Measure WW ‐ East Bay Regional Park Bond 
& Meas. HH ‐ Sugar Sweentend Beverage Tax

Aug. 2017 Bid and Award Negotiating prices 
with contractor.

 None  Aug. 2017 W. Oak. & Asian on 
hold

Brookfield in dsg. 
revisions

Brookfield Library ‐ 
Client revising scope 
and redesign 
required.

No decisions on W. 
Oakland & Asian Br. 
yet.

 $                 675,000  ADA Program and Measure HH Sugar 
Sweetener Beverage Tax

Aug. 2017 Post‐Construction Oct. 2019

 None  100% Aug. 2017 Planning Pending site 
availability for FS #4

 None  Aug. 2017 Bid and Award for Sta. 
12.  Sta. 16 & 10 in 
Design

 $               (375,000) Reallocated KK funds within Project category Aug. 2017 Construction 

 $                 435,000  Reallocated KK funds within Project category Aug. 2017 Construction Oct. 2019

 $                 150,000  Reallocated KK funds within Project category Aug. 2017 Construction

 $                 280,000  Construction fund provided via DHS grant 
$280,000.  Reallocated KK funds within 
Project category.  KK funds used for staff cost

99% Aug. 2017 Completed Nov. 2018

 Additional funds of $200,000 from Meas KK 
second series approved for total project 
budgt of $457,500 

Aug. 2017 Design Assessment of entire 
buidling's HVAC 
system required to 
refine scope.

 $                            ‐    Aug. 2017 Design revisions Client department 
revising/amending 
scope.  Design 
revision required.
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Animal Services Center – Replace HVAC & 
Energy System

Ballfileds Wiring Hazard Mitigation (4 
locations:  Golden Gate, Curt Flood, 
Tassafaronga & Lowell )

Branch Library Renov –
W. Oakland
Asian 
Brookfield

Dimond Park ‐ Lions Pool Impovements

FS #4 & #29

FS Renovations at Sta. 12, 16, 10, & 15

Head Start Arroyo Viejo  (reduced funds 
from $375k and reallocated $150k to  
Manzanita proj)

Head Start Brookfield (add'l funds of 
$435,000 reallocated from  Playground 
project)

Head Start Manzanita (Add'l funds of 
$150k reallocated from Arroyo Viejo 
project)

Head Start Playground (reduced funds 
from $480 and reallocated $435k to 
Brookefield project)

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement

Main Library Remodel ‐ Lighting Upgrade

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A Citywide service, 5

Client department have had 
extensive engagement with 
the community before the 
start of the project. 

N/A Pathway 
improvement to 
park

N/A N/A N/A N/A N/A N/A N/A 1, 4, 7, 3

Library leads in 
communication and 
outreach to the library 
users.

N/A N/A N/A N/A N/A N/A N/A N/A N/A 3, 2, and 7

Community initiated 
request and continued 
support to address the 
failing pool deck project. 

None ‐ proj. scope 
does not affect 
stormwater element

ADA access 
pathway

N/A N/A N/A N/A N/A N/A N/A 4

Through planning and 
design phase, community 
outreach will be conducted 
to help develop the project 
plans.

None ‐ proj. scope 
does not affect 
stormwater element

ADA access 
pathway

N/A N/A N/A N/A N/A N/A N/A 2 & 6

Notification and posting at 
the Fire Facilities in advance 
of construction start to 
inform community of fire 
station closure and 
alternative service station 
information.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A Citywide (3, 2, 1, 3)

Head Start as liaison to the 
community regarding the 
project as construction 
impacts community/users.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A 6

Head Start as liaison to the 
community regarding the 
project as construction 
impacts community/users.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A 7

Head Start as liaison to the 
community regarding the 
project as construction 
impacts community/users.

None ‐ proj. scope 
does not affect 
stormwater element

Curb ramp 
improvements

N/A N/A N/A N/A N/A N/A N/A 5

Head Start as liaison to the 
community regarding the 
project as construction 
impacts community/users.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A 5, 6, 4, 2

Head Start as liaison to the 
community regarding the 
project as construction 
impacts community/users.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A

Library leads in 
communication and 
outreach to the library 
users.

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A Citywide service
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

OFD Apron & Hardscape – CW Stations Stations #21, 16, 8, 5, 19, 13, 10 
and 17.

Preliminary Design for New Fire Stations 4 
and 29

Fire Dept 1 Fire  $              1,000,000  146,902$                      226,000$                37% 627,098$                       1,000,000$             

OFD Roof Assessment & Replacement Stations 1,3,5, and 20. Roof assessment and replacement Fire Dept 1 Fire  $              1,087,500  709,004$                      35,503$                  68% 342,993$                       1,149,500$             

OFD Telescopic Apparatus Door 
Replacements at Fire Stations

Stations 3,5,6,7,15,17,24, & 25. Telescopic apparatus  doors replacement Fire Dept 1 Fire  $                 150,000  141,287$                      ‐$                        94% 8,713$                            212,000$                

Police Administration Building Feasibility TBD Phase II Feasibility Study, Right of Way 
Acquisition Options for Police 
Administration Building (PAB)

Police 1 Police  $                 200,000  38,967$                        29,518$                  34% 131,515$                       N/A

Rainbow Recr. Center 5800 International Blvd. Rainbow Recreation Center & Park 
Expansion/Addition

OPRYD 1 Parks & Human Services  $              5,000,000  4,900,437$                   11,058$                  98% 88,505$                         13,701,138$           

Tassafaronga Gym Waterproofing 975 85th Ave.  Oakland, CA 
94621

Tassafaronga Gymnasium Upgrade OPRYD 1 Parks & Human Services  $                 420,000  355,898$                      17,467$                  89% 46,635$                         584,650$                

SUBTOTAL Series 1 21,985,000$             9,428,285$                   1,306,058$            49% 11,250,656$                 14,285,788$           
Allendale Rec Center Tot Lot (add'l funds) 3711 Suter St., Oakland, CA 

94619
Tot Lot replacement and ADA pathway 
improvements

OPRYD 2 Parks & Human Services 262,500$                 

Arroyo Viejo Rec. Ctr. 7701 Krause Ave. Oakland, CA 
94605

Development of Arroyo Viejo Recreation 
Center to include:
New media lab, dance studio, classrooms, 
hydration stations, security cameras, food 
pantry,
bike repair shop, social hall, auditorium, 
makers workshop, shared office/work 
space, music
studio, 2 commercial kitchens, showers, 
locker room, preschool learning lab, 
resource center,
games room (pool tables, air hockey, board 
games, etc.), sports gym, fitness center.

OPRYD 2 Parks & Human Services 3,000,000$              
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

OFD Apron & Hardscape – CW Stations

OFD Roof Assessment & Replacement

OFD Telescopic Apparatus Door 
Replacements at Fire Stations

Police Administration Building Feasibility

Rainbow Recr. Center

Tassafaronga Gym Waterproofing

SUBTOTAL Series 1
Allendale Rec Center Tot Lot (add'l funds)

Arroyo Viejo Rec. Ctr.

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

 None  N/A Aug. 2017 Construction

 Reallcoated $62,000 to OFD Apparatus Door 
project 

Aug. 2017 Construction

 Reallcoated $62,000 from OFD Roof project  Aug. 2017 Construction

 None  All soft costs since this 
is a feasibility study

None 100% Oct. 2016 On Hold No anticipated further 
work until site or 
funding is identified.

 $              8,701,138  Total proj. budget $13.7 million.
WW East Bay Regional Park District  
$2,164,500
California Housing and Community 
Development  $228,138
Measure KK              $5,000,000
California Parks and Recreation                            
$380,000
California Housing and Community 
Development    $928,500
California Parks and Recreation                            
 $2,015,019
 California Parks and Recreation                           
  $2,984,981 
Total                $13,701,138

Sept. 2014 Completed Apr. 2019

 $                 164,650  Additional funds from Housing Related Parks 
Program Grant $164,650 for total project 
budget of $584,650.

Aug. 2017 Construction 

8,865,788$              
Design

Pending Funds
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

OFD Apron & Hardscape – CW Stations

OFD Roof Assessment & Replacement

OFD Telescopic Apparatus Door 
Replacements at Fire Stations

Police Administration Building Feasibility

Rainbow Recr. Center

Tassafaronga Gym Waterproofing

SUBTOTAL Series 1
Allendale Rec Center Tot Lot (add'l funds)

Arroyo Viejo Rec. Ctr.

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

No community engagement 
required

Directed water 
towards landscaping 
where feasible.

N/A N/A N/A N/A N/A N/A N/A N/A Citywide

No community engagement 
required

None ‐ proj. scope 
takes rain water 
through existing 
systems.

N/A N/A N/A N/A N/A N/A N/A N/A Citywide

No community engagement 
required

None ‐ proj. scope 
does not affect 
stormwater element

N/A N/A N/A N/A N/A N/A N/A N/A Citywide

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Citywide

Robust community 
engagement in early 2014 
and before as required to 
achieve grant award.  
Project designed by 
community input.  
Community stay engaged 
and informed during project 
construction, including 
modifications to a major 
element was brought back 
to the community for 
concurrence.

Incoporated 
stormwater 
retention 
basins/area, 
drainage filtered 
through landscape 
areas.

Sidewalk 
repaire/replace
ment at areas 
impacted by the 
project.

Provided 
bicycle parking 
racks on‐site.

yes, on park 
site.

N/A N/A N/A N/A N/A 6

Facility been closed for 
length of time. Client 
department is the liaison 
with community regarding 
project progress.

N/A N/A N/A N/A N/A N/A N/A N/A N/A 7

N/A 
(Exist'g 
Proj)

4

67.2 12 4 5 0 6
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

Brookdale Rec. Ctr. Expansion 2535 High Street, Oakland, CA 
94601

Complete renovation and expansion for the 
existing Recreation Center and Discovery 
Center
to allow for existing and expanded 
programs.

OPRYD 2 Parks & Human Services 2,000,000$              

Brookfield Br. Library Phase 2 9255 Edes Ave., Oakland CA 
94603

Demolish existing children's reading room 
and build new, expanded children's reading 
room
with new walls, roof.

Library 2 Library 750,000$                 

Caldecott Trailhead Improvements 6900 Broadway, Oakland CA Trailhead Improvements and connection at 
North Oakland Sports Field

OPRYD 2 Parks & Human Services 486,300$                 

Digital Arts & Culinary Academy Ph. 2 
Renov

Facility Renovation
Complete planned Phase 2 renovation of 
building which includes: Remodeling space 
for
additional classrooms, adding a gender 
neutral bathroom, creating storage space, 
creating a
new mechanical room, replacing lighting 
with LED lighting, adding a sprinkler system,
completion of the front of the building 
(including proper signage), adding security 
cameras, IT
improvement and repairing the front lights.
Facility Remodel
Adding audio tie‐lines to the Multipurpose 
room and Studio, installing adding security 
lighting
around building and garden area, adding 
four (4) exhaust hoods & vents over existing 
cooking
stoves, adding a sprinkler system, addition 
of air conditioning (add ductwork to service 
all
areas), and installing new additional kitchen 
cabinetry.

OPRYD 2 Parks & Human Services 1,500,000$              

Dimond Park ‐ Tennis Courts OPRYD 2 Parks & Human Services 300,000$                 
Downtown Oakland Senior Center Demolition and renovation of ground floor 

spaces including kitchens, lavatories, dining 
rooms,
classrooms, canteen/lounge, hallways and 
storage areas. Prep kitchens and install new
appliances and equipment to improve food 
safety and food preparation.

Human Services 2 Parks & Human Services 1,175,000$              

Page 7 of 21 KK Board OPW proj update report  2019‐Dec



Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Brookdale Rec. Ctr. Expansion

Brookfield Br. Library Phase 2

Caldecott Trailhead Improvements

Digital Arts & Culinary Academy Ph. 2 
Renov

Dimond Park ‐ Tennis Courts
Downtown Oakland Senior Center

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

Pending Funds

Pending Funds

Pending Funds

Pending Funds

Pending Funds
Pending Funds
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Brookdale Rec. Ctr. Expansion

Brookfield Br. Library Phase 2

Caldecott Trailhead Improvements

Digital Arts & Culinary Academy Ph. 2 
Renov

Dimond Park ‐ Tennis Courts
Downtown Oakland Senior Center

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

63 16 0 5 0 4

55 7

N/A 1

62.5 16 0 5 0 6

(N/A) 4
48 4 4 5 7 2
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

East Oakland Senior Ctr Renovation Demolition and renovation of the Kitchen: 
Improve the functionality of kitchen for 
congregate
meals and other essential food programs 
including the replacement of stove. Kitchen 
is 25+
years old and most of the equipment, 
appliances, flooring, ceiling, dishwashing 
sanitization
system requires upgrade to meet code.
Demolition and renovation of two sets of 25‐
year old restrooms facility including all 
finishes,
plumbing, fixtures, etc. as required to meet 
current codes.

Human Services 2 Parks & Human Services 2,000,000$              

East Oakland Sport Center ‐ Outdoor Pool 9161 Edes Avenue Oakland CA 
94603

Installation of outdoor pool 25yard x 25 
meter with office, administrative and 
storage space
*starting Blocks for outdoor pool

OPRYD 2 Parks & Human Services 2,000,000$              

Elmhurst Br. Library Renov/Remodel 1427 88th Ave., Oakland, CA 
94621

Add air conditioning, public restrooms, upgra Library 2 Library 500,000$                 

FS #29 New Station & Training Complex Proposed 905 ‐ 66th Ave., 
Oakland, CA

Development of a new Fire Station #29 
(estimate 10,000 s.f.) and potential new 
Training
Resiliency Education Complex (TREC) to 
incoporate Fire Department operations, 
training
facility, Urban Search and Rescue (USAR) 
program, and other community education
programs. Potential sale of existing Training 
Tower site (Victory Court) to augment 
project
fund needs for the new training facility. 
(Fund request to initiate design and land 
acquisition)

Fire 2 Fire 7,000,000$              

Head Start Ctr. Renov. ‐ Tassafaronga 975 85th Ave. Oakland, CA 
94621

This project entails compliance with health 
and safety requirements (Head Start 
Performance
Standards and Community Care Licensing), 
by installing a washer and dryer, including
plumbing. In addition, replace existing 
poured‐in‐place safety surfaces at the 
playground area
due to uneven and deterioration.

Human Services 2 Parks & Human Services 150,000$                 

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement (Add'l funds)

559 ‐ 16th St. Oakland, CA Air Conditioning unit replacement Human Services 2 Parks & Human Services 200,000$                 

Holly Mini Park 9830 Holly Street, Oakland, CA 
94603

Renovate existing park with new tot lot, 
benches, play area, and picnic area.

OPRYD 2 Parks & Human Services 400,000$                 

Hoover Br. Library ‐ Feasib Study TBD New 10,000 sf facility located near 
MLK/28th/West St or 3000 Market St.

Library 2 Library 500,000$                 

Joaquin Miller Park Cascade  3300 Joaquin Miller Park, 
Oakland, CA 94607

Repair bottom two fountains OPRYD 2 Parks & Human Services 170,000$                 
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

East Oakland Senior Ctr Renovation

East Oakland Sport Center ‐ Outdoor Pool

Elmhurst Br. Library Renov/Remodel

FS #29 New Station & Training Complex

Head Start Ctr. Renov. ‐ Tassafaronga

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement (Add'l funds)

Holly Mini Park

Hoover Br. Library ‐ Feasib Study

Joaquin Miller Park Cascade 

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

Pending Funds

Pending Funds

Pending Funds

Pending Funds

Pending Funds

Pending Funds

Community raised funds and grants Pending Funds

Pending Funds

Pending Funds
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

East Oakland Senior Ctr Renovation

East Oakland Sport Center ‐ Outdoor Pool

Elmhurst Br. Library Renov/Remodel

FS #29 New Station & Training Complex

Head Start Ctr. Renov. ‐ Tassafaronga

Henry Robinson Multi‐services Ctr. – Air 
Conditioning Replacement (Add'l funds)

Holly Mini Park

Hoover Br. Library ‐ Feasib Study

Joaquin Miller Park Cascade 

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

53 12 4 5 3 7

33 12 0 5 3 7

59 16 0 5 3 7

N/A 
(Exist'g 
Proj)

6

50.2 12 4 0 3 7

N/A 
(Exist'g 
Proj)

2

N/A 
(Exist'g 
Proj)

7

52.5 16 0 5 3

N/A 4
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

Lincoln Rec. Ctr. Expansion/Renov. 261 ‐ 11th Street, Oakland, CA 
94602

Renovation/Expansion of existing Lincoln 
Square Park Rec. Ctr. (Fund request to 
initiate
design).

OPRYD 2 Parks & Human Services 1,700,000$              

Madison Park Irrigation Upgrade/Repair 9th St. and Madison Street. OPRYD 2 Parks & Human Services 100,000$                 
Main Library ‐ New facility feasibility 
study

TBD New 160,000 sf facility for main library. InitiatLibrary 2 Library 700,000$                 

Main Library ‐ Ph. 2 renovation 125‐14th Street Phase 2 building renovation: Additional 
lighting upgrade, lighting control; 
data/phone;
painting, flooring, restroom upgrades, 
ceiling tile repair/painting, roof 
replacement, add HVAC
for Teen Zone, improve lighting at Fire 
Alarm Building (staff parking), lighting in 
North and
South side stairwell

Library 2 Library 2,000,000$              

Mosswood Community Center 3612 Webster Street Construct a new 12,000 s.f. 
Community/Recreation Center housing 
programs for Parks &
Recreation, possibly adding Library, Head 
Start, and other potential functions.

OPRYD 2 Parks & Human Services 4,000,000$              

Museum Collection Center Seismic 
Improvements & Museum 
Landscape/Water Quality Improvements

Lancaster St. and 1000 Oak 
Street, Oakland, CA 94601

The City’s vast collection of art, historic and 
scientific artifacts, and culturally significant
objects is currently housed in a building that 
has evidence of significant structural defects 
and
does not meet current seismic 
requirements. A structural survey from 2012 
identifies severe
cracking in wooden compression and 
tension joists that support the ceiling. It also 
calls for
reinforcement of the exterior walls to 
prevent collapse. Work was undertaken in 
2012 to repair
the very worst of the structural timbers but 
there remains a number of trusses and 
support
columns with cracks that compromise their 
load carrying capacity. Furthermore, 
anchoring of
the exterior walls to the roof diaphragm are 
insufficient.
To protect the City’s irreplaceable collection 
and provide a safe and secure environment 
for
the people who work in this building, repairs 
must be done to at least the most 
vulnerable
truss members the exterior walls and their

Museum 2 Energy, Seismic & Water 
Quality

4,000,000$              
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Lincoln Rec. Ctr. Expansion/Renov.

Madison Park Irrigation Upgrade/Repair
Main Library ‐ New facility feasibility 
study
Main Library ‐ Ph. 2 renovation

Mosswood Community Center

Museum Collection Center Seismic 
Improvements & Museum 
Landscape/Water Quality Improvements

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

Pending Funds

Pending Funds
Pending Funds

Pending Funds

Pending Funds

Pending Funds
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Lincoln Rec. Ctr. Expansion/Renov.

Madison Park Irrigation Upgrade/Repair
Main Library ‐ New facility feasibility 
study
Main Library ‐ Ph. 2 renovation

Mosswood Community Center

Museum Collection Center Seismic 
Improvements & Museum 
Landscape/Water Quality Improvements

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

73.5 16 0 5 0 2

N/A 2
81 8 4 5 7 Citywide

55.2 8 4 5 0 Citywide

N/A 
(Exist'g 
Proj)

3

21.5 8 0 0 3 Citywide
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

Oakland Animal Serv. Ctr. ‐ Floor 
replacement/drainage improvt

Lancaster St. & 1000 Oak St, 
Oakland, CA 946

Floor replacement ‐ replace the existing 
12x12 linoleum tile flooring in lobby, 
hallways, and
work areas with sheet vinyl or other 
impervious flooring material with minimal 
joint spaces.
This will cover approximately 1/2 of the 
existing flooring in the entire shelter. 
Drainage ‐ 2
outdoor areas need drainage work: dog yard 
& ACO vehicle staging area. Both areas are
basically non‐functional. Grading, french 
drains needed in dog yard; unknown what 
will be
needed for existing, non‐functional vehicle 
staging area drain.

Animal Services 2 Energy, Seismic & Water 
Quality

1,350,000$              

Oakland Tool Lending Library Relocate TLL into at least 4 stacking 
containers (approx 1200 sf), doubling the 
size of the
current space.

Library 2 Library 420,000$                 

Public Restrooms ‐ Concordia & Madison 
Parks

2901 64th Ave, Oakland, CA 
94605,
and Madison St. at 9th Street,
Oakland CA

Addition of pre‐fabricated single‐use public 
toilet similar to Portland Loo at Concordia 
and
Madison Sq. Parks.

OPRYD 2 Parks & Human Services 500,000$                 

San Antonio Rec. Ctr. & HS CIP (title 
correction needed)

1701 East 19th Street, Oakland, 
CA

San Antonio Rec Center Building 
Renovation: Update/Renovate existing Rec. 
Center/Head
Start facilities for programs.
1. Leakage from Roof and old water tank (in 
turret section of the building) have caused
peeling paint & possible mold and mildew to 
the building walls, ceiling and floors. 
Primarily
along back wall of main room, hallway and 
bathroom.
2. Roof access by teens has additionally 
caused leakage through the roof and may be 
helped
by a fence to prevent access.
3. Fencing around both buildings needs to 
be taller and more secured to protect the 
kids and
staff and equipment.
4. Renovation of the kitchen for community 
& commercial use.
5. Remove and replace entire building and 
replace with a larger more usable recreation
center.
Head Start Building:
1. Needs children’s bathroom renovations; 
children’s toilets are leaking, sewage 
pipeline too
small (technician suggested that need new

OPRYD 2 Parks & Human Services 1,750,000$              
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Oakland Animal Serv. Ctr. ‐ Floor 
replacement/drainage improvt

Oakland Tool Lending Library

Public Restrooms ‐ Concordia & Madison 
Parks

San Antonio Rec. Ctr. & HS CIP (title 
correction needed)

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

Pending Funds

Pending Funds

Pending Funds

Pending Funds
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

Oakland Animal Serv. Ctr. ‐ Floor 
replacement/drainage improvt

Oakland Tool Lending Library

Public Restrooms ‐ Concordia & Madison 
Parks

San Antonio Rec. Ctr. & HS CIP (title 
correction needed)

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

43 12 4 0 4 Citywide

35.5 8 4 5 0 1

N/A 2, 6

69.5 12 4 5 0 2
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project Address/Location Description of Project that was used to 
evaluate it

Department 
(Park, Library, 
Fire, etc.)

Funding 
Round 
(1 or 2)

Which bucket is funding 
from (parks, library, fire, 
etc.)

 Funding 
Allocated 

 Funds Spent as of 
11/15/2019 

 Funding 
Encumbered 

% Spent & 
Encumbered

 Balance Remaining 
(minus 
Encumbrance) 

 Total project 
Cost 

West Oakland Br. Library Improvements 
(Ph 2)

1801 Adeline Street, Oakland, CA 
94607

Expand garage to accommodate new Mobile 
Library truck, electric vehicle charger, 
parking lot
improvements, building envelope and 
systems improvements, interior 
improvements to
update community room, restrooms, 
kitchen, staff areas, reading areas, lobby, 
etc.

Library 2 Library 1,525,000$              

West Oakland Senior Ctr. Renovation 1724 Adeline Street, Oakland, CA Renovate and update existing Senior Center:
* Address/Replace Roof & upper story 
Windows and Ceilings ‐ Roof and second 
story
windows are seriously compromised causing 
interior ceiling tiles to stain, decay, and fall 
off.
Plywood underneath has rot/damage. 
Compromised and needs replacement.
* Paint exterior building ‐ paint currently old 
and chipped affecting exposed stucco 
structure.
* ADA Access ‐ Replace Entry Door/Window 
with 42" wide door with ADA compliant
open/closer and hardware. Recutcurb from 
parking lot to provide direct access to entry.
* Movable Partitions in Social Hall – replace 
panels which are stained and tattered.
* Update/address safety improvements 
inside and out.
* Provide Security Cameras & Gates ‐ Front 
& rear entrance, for safety purpose.
* Upgrade Kitchen and bathroom to comply 
with current codes for disability and seniors 
and
sanitary needs.

Human Services 2 Parks & Human Services 1,000,000$              

SUBTOTAL Series 2 94607 41,438,800$             ‐$                                ‐$                        ‐$                41,438,800$                 ‐$                         
0% 0% 0% 100%

TOTAL Meas. KK Funds 63,423,800$             9,428,285$                   1,306,058$            52,689,456$                
15% 2% 17%
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

West Oakland Br. Library Improvements 
(Ph 2)

West Oakland Senior Ctr. Renovation

SUBTOTAL Series 2

TOTAL Meas. KK Funds

 How much other 
funding was 
leveraged?  

Sources of leveraged funding % of KK funds spent 
on soft costs 
(Report when 
project is complete)

% of KK funds spent 
on hard costs 
(Report when 
project is complete)

% spent on external 
consultants

% spent on city staff

What date was the 
project assigned to 
staff?

What phase is the 
project in?

Project completion 
date (Actual)

If the project is 
delayed, please 
describe the reason 
for the delay

Pending Funds

Pending Funds

‐$                           
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Attachment E
Measure KK ‐ Public Works Department Project Report

Report date:  Nov. 25, 2019

Name of Project

West Oakland Br. Library Improvements 
(Ph 2)

West Oakland Senior Ctr. Renovation

SUBTOTAL Series 2

TOTAL Meas. KK Funds

Please describe the 
community engagement 
process

What stormwater 
elements are 
included? If none, 
please explain

What 
pedestrian 
safety 
improvements 
were included

What bicycle 
safety 
improvement
s were 
included

Was 
repaving 
done (y/n)

Which existing 
city plans does 
the project align 
with 

What 
was the 
total CIP 
score?

What 
was the 
CIP 

score for 
Equity Q 

1a

What 
was the 
CIP 

score for 
Equity Q 

1b

What 
was the 
CIP 

score for 
Safety Q 

2a

What 
was the 
CIP 

score for 
Safety Q 

2b

City Council 
District

63.7 16 0 5 0 3

61.5 16 0 0 7 3
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Attachment F 
 

Questions Regarding Expenditure of Measure KK Funds 
Oakland Pubic Works 

(Nov. 27, 2019) 
 
Thank you for providing us with information about the expenditures of Measure KK 
infrastructure bond funds. Please complete the attached spreadsheet with details about the 
projects, as well as provide answers to the questions below. In addition to listing the projects that 
have been allocated funds, please complete the spreadsheet with the top five projects that did not 
score high enough to get funded. 
 
Top five scores not funded are: 
 

 Dimond Recreation Center Renovation (59) 
 Poplar Park Improvements (58) 
 Tassafaronga Recreation Center Renovation 

(58) 
 Arroyo Viejo Park Renovation (54.5) 
 San Antonio Park Renovation (53) 

 
 
1. Please describe how the new CIP prioritization process was used. 
 

 For OPW, the prioritization process is applied across the proposed capital projects in 
various asset categories.  The categories are Facilities/Buildings, Parks & Open 
Spaces, Watershed/Storm Water systems, Wastewater system, Information 
Technology. 

 Each project is evaluated against the 9 factors developed through the community 
process and internal stakeholder department input.  The projects are assigned points 
based on the evaluation factors and ranked.  In the FY19-21 Meas. KK 
recommendations, the highest ranked projects are recommended within each 
category.  In addition, to improve on the performance of expenditures and to correlate 
against project implementation expenditure curve, projects are recommended for 
initial programming and design phases only.  By doing so, the expenditures will 
correlate with the project timeline and bond expenditure timeline.   

 During the budget approval process, Council included additional projects for Measure 
KK.  The final recommended/approved Measure KK projects for FY19-21 are listed 
in item 5 below. 

 
2. What is limiting your capacity to implement the projects? How do you plan to address these 

issues? 
 

 Bond sale timing:  Need to sell bond before staff can work on projects.  Options – Look 
at reallocating funds for projects that can expense the fund (within OPW and possibly 
with DOT if allowed) 
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 Insufficiently defined scope and scope revisions from client department – delay progress 
as well as increase budget needs.  Options – allocate funds for preliminary and design 
scope before approving/committing construction funds.  

 Staffing levels, challenges in hiring procedure, process and timing.  Staffing shortage for 
project and construction management.  Option – hire additional staff if bond sale based 
on schedule bond sale timing. 

 Project costs:  High construction costs have impacted the ability to deliver projects 
anticipated.  Options – need to build greater contingency in construction funds which 
may increase budget needs. 

 Lack of contractors to provide competitive bids.  Options – outreach process for available 
contractors, look at possible alternative contracting methods. 

 Limits in contracting authority for City Administration.  Options – determine contracting 
authority increase potentials. 

3. Please describe how staff vacancies have impacted your ability to implement the project and 
spend the funds. How long have these positions been vacant? 

 
 OPW Project Management staffing currently has 4 permanent positions and 1 temporary 

position filled out of 9 total available positions.  Project Management has been working 
on recruiting 2 positions to bring the total to 6 permanent positions.  One new position 
has been filled.  However, positions are project funded and without project funds 
available, new staff will not be supported with workload or funding. 

 OPW Construction services staffing also has a shortage of 15 – 20%.  Staff recruitment 
also in progress but limited available or willing candidates.   

 The hiring of the position is dependent on available projects and project funds.  Thus, it’s 
necessary to coincide with available bonds funds for project and staff hiring use. 

 
4. How are decisions made about what parts of the project goes to an external consultant versus 

city staff? What factors are being considered? 
 
 For facilities and park projects, the City utilizes outside consultant services as internal 

staffs are not set up to prepare plans and specifications.  The City does not have a 
department who can design and produce construction documents for building and park 
related improvement projects.  Building projects typically required a consultant team 
made up of a variety of professional team, i.e. lead architect, engineering for structure, 
mechanical, electrical and other specialty systems.  Park projects are similar. 

 OPW utilizes on-call consultants and contractors to expedite contract design process for 
smaller, less complex projects so as to reduce project timeline.   

 
5. What community engagement activities have worked well and what challenges have you 

encountered with community engagement? 
 

Engaging community throughout the project with varying emphasis at different phases of the 
project is the most successful.  Typically involving the community at the beginning of the 
project to gather concerns and ideas are the most helpful.  In addition, developing strong 
relationship at this stage by listening will allow resolving issues much more effectively as the 
project continues.  In most cases, despite conflicting community interests, most 
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communities/stakeholders end up supporting the final project scope and in understanding the 
issues or compromises required. 
 

6. Please list the projects that are currently on the CIP list that were not on the list in the 2017-
2019 budget cycle, regardless if they were allocated bond funding. Which of these received 
bond funding?   
 

2019-2021 Approved Measure KK Bond projects.  Projects highlighted in yellow were not on 
the FY17-19 list: 
 

5330 Measure KK Infrastructure Bond FY 2019-20 FY 2020-21 FY 2019-21 

Allendale Recreation Center Tot Lot Improvements 262,500 0 262,500

Arroyo Viejo Recreation Center* 2,000,000 1,000,000 3,000,000
Brookdale Recreation Center Expansion* 1,500,000 500,000 2,000,000
Brookfield Branch Library 250,000 500,000 750,000
Caldecott Trailhead Improvements * 486,300 0 486,300
Citywide Street Resurfacing (DOT) 35,250,000 40,000,000 75,250,000
Complete Streets Capital Program (DOT) 7,480,000 6,000,000 13,480,000
Curb Ramps Program (DOT) 2,000,000 2,000,000 4,000,000
Digital Arts & Culinary Academy (DACA) Phase 2 Renovation 500,000 1,000,000 1,500,000
Dimond Park Tennis Court Replacement 300,000 0 300,000
Downtown Oakland Senior Center 1,175,000 0 1,175,000
East Oakland Senior Center Renovation 500,000 1,500,000 2,000,000
East Oakland Sports Center - Phase 2 2,000,000 0 2,000,000
Elmhurst Branch Library Renovation/Remodel 200,000 300,000 500,000

Fire Station 29 - New Station and Training Resiliency Education Complex* 6,000,000 1,000,000 7,000,000
Head Start Site Renovation Projects - Tassafaronga 150,000 0 150,000
Henry Robinson MSC - HVAC Replacement 200,000 0 200,000
Holly Mini Park* 400,000 0 400,000
Hoover Branch Library - Feasibility Study* 500,000 0 500,000
Joaquin Miller Park - Woodminster Cascade 170,000 0 170,000
Lincoln Recreation Center Expansion/Renovation* 1,000,000 700,000 1,700,000
Madison Park Irrigation System Upgrade 100,000 0 100,000
Main Library - New Facility Feasibility Study* 700,000 0 700,000
Main Library - Phase 2 Renovation 750,000 1,250,000 2,000,000
Mosswood Community Center* 1,000,000 3,000,000 4,000,000
Museum Collection Center Seismic & Storm Water Quality Improvements 2,000,000 2,000,000 4,000,000
Neighborhood Traffic Safety Program / Safe Routes to Schools 2,250,000 750,000 3,000,000
Oakland Animal Services - Floor Replacement/Drainage 500,000 850,000 1,350,000
Oakland Tool Lending Library 420,000 0 420,000
Public Restrooms (Concordia Park & Madison Square Park) 500,000 0 500,000
San Antonio Rec Center and Head Start CIP Requests* 750,000 1,000,000 1,750,000
Sidewalk Repair Program (DOT) 1,000,000 1,000,000 2,000,000
West Oakland Branch Library Improvement 525,000 1,000,000 1,525,000
West Oakland Senior Center Renovation* 700,000 300,000 1,000,000

5330 Measure KK Infrastructure Bond $73,518,800 $65,650,000 $139,168,800

 



Attachment G
Community Housing and Development

Measure KK Oversight Committee HCD Report  REV 1.15.20

 Extremely 
Low‐Income @ 

20% AMI 

 Extremely 
Low‐Income 
@ 30% AMI 

 Very Low‐
Income @ 
31‐50% 
AMI 

  Low‐
Income 
@ 51‐

80% AMI 

 Moderate‐
Income @ 81‐
120% AMI 

 Market 
Rate 

 Manager's 
Unit 

 Studios   1 BR   2 BR   3 BR   4 BR 

New Construction Camino 23
Satellite Affordable Housing 

Associates (SAHA)
1233‐1253 23rd Avenue & 2285 

International Blvd Oakland
2 4060

City (HCD), County, State, 
Other

37 9 27 1 30 6 1

New Construction Coliseum Place
Resources for Community 

Development (RCD)
905 72nd Avenue, Oakland 7 4088

City (HCD), County, State, 
Other

59 12 13 33 1 11 28 20

New Construction Brooklyn Basin: Project 4 MidPen Housing  Parcel A2 2 City (Non‐HCD), Other 124 TBD TBD TBD TBD TBD TBD TBD 43 38 43

New Construction
Aurora Apartments (aka 
MacArthur Apartments)

Affirmed Housing  657 W. MacArthur Blvd, Oakland 1 4010
City (HCD), County, State, 

Other
44 43 1 2 41 1

New Construction 3268 San Pablo
Satellite Affordable Housing 

Associates (SAHA)
3268 San Pablo Avenue, Oakland 3 4014

City (HCD), County, State, 
Other

51 10 3 18 19 1 13 38

New Construction Fruitvale Transit Village II‐B
Bridge Housing & the Spanish 

Speaking Unity Council
E 12th Street & 35th Avenue, 

Oakland
5 4061

City (HCD), County, State, 
Other

181 46 29 104 2 28 70 55 28

New Construction 7th & Campbell
Oakland & the World Enterprises 

Inc. 
7th Street & Campbell Street, 

Oakland
3 4022

City (HCD), County, State, 
Other

79 39 20 19 1 23 24 32

New Construction
Longfellow Corner (aka 3801 

MLK Family Housing) 
Resources for Community 

Development (RCD)
3801, 3807, 3823, & 3829 Martin 
Luther King Jr. Way, Oakland

1 4010
City (HCD), County, State, 

Other
68 14 5 41 7 1 15 15 20 18

New Construction
Ancora Place (aka San Antonio 

Terrace)
Satellite Affordable Housing 

Associates (SAHA)
2227‐2257 International Blvd, 

Oakland
2 4060

City (HCD), County, State, 
Other

77 16 15 23 22 1 6 24 27 20

New Construction West Grand & Brush
East Bay Asian Local Development 

Corporation (EBALDC)
760 22nd Avenue & 2201 Brush 

Street, Oakland
3 4027

City (HCD), County, State, 
Other

59 12 3 29 14 1 24 5 15 15

New Construction 95th and International
Related Companies of California & 
Acts Community Development 

9409‐9437 International Blvd, 
Oakland 

7 4094
City (HCD), City (Non‐
HCD), County, State, 

Other
55 14 40 1 3 24 14 14

Rehabilitation Howie Harp Plaza
Community Housing Development 

Corporation (CHDC) & Dignity 
House West 

430 28th Street, Oakland 3 4013 City (HCD), County 20 19 1 11 9

 Unit Size Mix (# of units) 

Project Type Project Name  Location/Address
Council 
District

Developer/Project Sponsor
Total Number 

of Units

Income Mix (# of units)

Census Tract
Regulatory Agreement 
(select all that apply)
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Attachment G
Community Housing and Development

 Extremely 
Low‐Income @ 

20% AMI 

 Extremely 
Low‐Income 
@ 30% AMI 

 Very Low‐
Income @ 
31‐50% 
AMI 

  Low‐
Income 
@ 51‐

80% AMI 

 Moderate‐
Income @ 81‐
120% AMI 

 Market 
Rate 

 Manager's 
Unit 

 Studios   1 BR   2 BR   3 BR   4 BR 

 Unit Size Mix (# of units) 

Project Type Project Name  Location/Address
Council 
District

Developer/Project Sponsor
Total Number 

of Units

Income Mix (# of units)

Census Tract
Regulatory Agreement 
(select all that apply)

Rehabilitation Empyrean Tower
Resources for Community 

Development (RCD)
344 13th Street, Oakland 2 4030

City (HCD), County, State, 
Other

66 17 10 38 1 54 12

Rehabilitation Fruitvale Studios Allied Housing & ABODE Services 2600 International Blvd, Oakland 5 4062.01 City (HCD), County, State 24 6 5 1 11 1 24

Acquisition‐rehab: 
conversion

Highland Palms
East Bay Asian Local Development 

Corporation (EBALDC)
1810 E. 25th Street, Oakland 2 4058 City (HCD) 23 22 1 8 13 2

Acquisition‐rehab: 
conversion

10th Ave Eastlake
East Bay Asian Local Development 

Corporation (EBALDC)
2515 10th Avenue, Oakland 2 4056 City (HCD) 35 34 1 1 29 5

Acquisition‐rehab: 
conversion

812 East 24th Street
Oakland Community Land Trust 

(OakCLT)
812 East 24th Street, Oakland 2 4056 City (HCD) 7 7

Acquisition‐rehab: 
conversion

780 ‐ 61st St. Coop Homes Northern California Land Trust 789 61st Street, Oakland 1 4007 Other 4 4 4

Acquisition‐rehab: 
conversion

Harvest House Oakland Community Land Trust 5940 Hayes Street, Oakland 6 4087 Other 1 1 1

Acquisition‐rehab: 
conversion

3 SF Homes Oakland Community Land Trust
8020 Hillside Street, 2684 Ritchie 

Street, 2735 76th Avenue, 
Oakland

7 4084 Other 3 3 3

Acquisition‐rehab: 
conversion

285 Newton Avenue Bay Area Community Land Trust 285 Newton Avenue, Oakland 2 4053.01 Other 2 2 9

Transitional Housing The Holland City of Oakland  641 W. Grand Avenue, Oakland 3 4028 Other 70 70

965 183 170 271 325 0 0 16 202 331 228 134 0
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Attachment G
Community Housing and Development

Measure KK Oversight Committee HCD Report 

New Construction Camino 23

New Construction Coliseum Place

New Construction Brooklyn Basin: Project 4

New Construction
Aurora Apartments (aka 
MacArthur Apartments)

New Construction 3268 San Pablo

New Construction Fruitvale Transit Village II‐B

New Construction 7th & Campbell

New Construction
Longfellow Corner (aka 3801 

MLK Family Housing) 

New Construction
Ancora Place (aka San Antonio 

Terrace)

New Construction West Grand & Brush

New Construction 95th and International

Rehabilitation Howie Harp Plaza

Project Type Project Name 

 HIV/AIDS   TAY   Homeless 
 Persons with 
Disabilities 

 Veterans   Impact Fee 
 Jobs/Housing 

Linkage 
 Boomerang 

Funds 
 Loan 

Repayments 
 Measure KK 
Round 1 

 Measure KK 
Round 2 

45
Families, 

Special Needs
5 5 4 yes no NA  $      25,758,860   $    1,226,816   $     33,157.19   $     34,078.22   $        100,000 

127
Families, 

Special Needs
6 12 18 yes no NA  $      53,954,469   $    1,630,987   $     27,643.85   $     28,120.47   $    1,600,000 

248 Families TBD TBD TBD TBD TBD TBD  $    105,814,041   $  17,333,000   $   139,782.26  #DIV/0!

43 Special Needs 43 4 yes no NA  $      36,788,422   $    2,600,000   $     59,090.91   $     60,465.12   $        800,000 

38
Seniors, Special 

Needs
13 5 13 yes no NA  $      35,045,540   $    1,000,000   $     19,607.84   $     20,000.00   $        100,000 

264 Families 46 17 yes no NA  $    134,632,152   $    5,229,000   $     28,889.50   $     29,212.29   $     1,604,123   $    753,881   $    1,400,000 

88 Families 20 39 yes no NA  $      53,032,900   $        801,900   $     10,150.63   $     10,280.77   $        801,900 

109
Families, 

Special Needs
15 9 yes no NA  $      48,298,499   $    5,175,000   $     76,102.94   $     77,238.81   $    3,175,000 

138 Families 15 yes no NA  $      60,007,117   $    3,500,000   $     45,454.55   $     46,052.63   $    3,500,000 

80 Families 28 9 15 yes no NA  $      44,784,192   $    1,700,000   $     28,813.56   $     29,310.34   $        330,000   $    1,318,000 

94 Families 11 8 yes  no NA  $      40,227,818   $    8,018,659   $   145,793.80   $   148,493.69   $  1,409,717   $        129,681   $          22,465   $        200,000 

49 Families 1 no no NA  $         6,711,915   $    5,000,000   $   250,000.00   $   263,157.89   $    2,800,000 

 City 
Contributions 
Per Affordable 

Unit 

 City 
Contribution 
Per Unit 

 Total 
Bedrooms 

 City Contribution by

No. of Units 
Occupied at 
Acquisition

PSH Units

 Target Population (# of units) 

 Housing Type 
(select all that 

apply) 

 Total City 
Contribution 

Affordable 
Ownership 

Units

 Total Project 
Budget 
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Attachment G
Community Housing and Development

Project Type Project Name 

Rehabilitation Empyrean Tower

Rehabilitation Fruitvale Studios

Acquisition‐rehab: 
conversion

Highland Palms

Acquisition‐rehab: 
conversion

10th Ave Eastlake

Acquisition‐rehab: 
conversion

812 East 24th Street

Acquisition‐rehab: 
conversion

780 ‐ 61st St. Coop Homes

Acquisition‐rehab: 
conversion

Harvest House

Acquisition‐rehab: 
conversion

3 SF Homes

Acquisition‐rehab: 
conversion

285 Newton Avenue

Transitional Housing The Holland

 HIV/AIDS   TAY   Homeless 
 Persons with 
Disabilities 

 Veterans   Impact Fee 
 Jobs/Housing 

Linkage 
 Boomerang 

Funds 
 Loan 

Repayments 
 Measure KK 
Round 1 

 Measure KK 
Round 2 

 City 
Contributions 
Per Affordable 

Unit 

 City 
Contribution 
Per Unit 

 Total 
Bedrooms 

 City Contribution by

No. of Units 
Occupied at 
Acquisition

PSH Units

 Target Population (# of units) 

 Housing Type 
(select all that 

apply) 

 Total City 
Contribution 

Affordable 
Ownership 

Units

 Total Project 
Budget 

12 Special Needs 7 yes no 69  $      69,206,819   $    9,145,497   $   138,568.14   $   140,699.95   $    4,688,000 

0 Special Needs 12 3 yes no NA   $         8,733,440   $    2,300,000   $     95,833.33   $   100,000.00   $    1,800,000 

40 Families no no 22  $         6,162,000   $    3,000,000   $   130,434.78   $   136,363.64   $    3,000,000 

39 Families no no 34  $         8,707,000   $    5,000,000   $   142,857.14   $   147,058.82   $    5,000,000 

0 Families no 7  $         1,286,375   $        974,150   $   139,164.29   $   139,164.29   $        974,150 

12 Families no 4 1  $            600,000   $        600,000   $   150,000.00   $   150,000.00   $        600,000 

2 Families 1 no 1  $            350,000   $        350,000   $   350,000.00   $   350,000.00   $        150,000 

6 no  $            450,000   $        450,000   $   150,000.00   $   150,000.00   $        450,000 

9 no  $         1,105,000   $        300,000   $   150,000.00   $   150,000.00   $        300,000 

0 Special Needs 70 no no 3  $         7,018,042   $    7,048,266   $   100,689.51   $   100,689.51   $    7,048,266 

1195 11 0 298 117 28 137  $    642,860,560   $  65,050,275   $     2,272,252   $     2,310,386   $  1,409,717   $     2,063,804   $    753,881   $          22,465   $  39,805,316   $                    ‐   
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Attachment G
Community Housing and Development

Measure KK Oversight Committee HCD Report 

New Construction Camino 23

New Construction Coliseum Place

New Construction Brooklyn Basin: Project 4

New Construction
Aurora Apartments (aka 
MacArthur Apartments)

New Construction 3268 San Pablo

New Construction Fruitvale Transit Village II‐B

New Construction 7th & Campbell

New Construction
Longfellow Corner (aka 3801 

MLK Family Housing) 

New Construction
Ancora Place (aka San Antonio 

Terrace)

New Construction West Grand & Brush

New Construction 95th and International

Rehabilitation Howie Harp Plaza

Project Type Project Name 
 Low/Mod 
Repayments 

 HOME   Other 
 Measure KK 
Funds Spent 

 Measure KK 
Funds Un‐Spent 

AHSC Prop 1 Prop 2 IIG MHP Cal HFA

 $        700,000   $      400,000   $          26,816   $          30,000   $             70,000   $   4,200,000   $       9,781,646   $     2,239,705   $  1,745,479   $    4,044,700   $    2,520,514   $                      ‐    4/5/2016

 $          30,987   $                    ‐     $        1,600,000   $ 11,798,421   $     21,435,162   $     6,330,000   $  1,944,850   $    7,945,400   $    7,814,652   $     (4,945,003) 4/5/2016

 $  17,333,000   $     43,666,141   $    7,227,500   $    4,190,850   $    33,396,550  5/21/19

 $        600,000   $   1,200,000   $                    ‐     $           800,000   $   6,447,872   $     12,337,610   $                  ‐     $    3,340,000   $    1,303,461   $    10,759,479  12/18/2017

 $      900,000   $                    ‐     $           100,000   $   7,180,000   $     13,945,924   $     5,500,000   $  1,222,000   $    3,768,238   $    2,429,378   $                      ‐    12/18/2017

 $    1,470,996   $                    ‐     $        1,400,000   $ 16,227,175   $     54,962,740   $                    ‐     $                 ‐     $                  ‐     $  18,318,000   $  14,333,767   $    25,561,470  12/18/2017

 $                    ‐     $           801,900   $ 12,689,000   $     20,867,000   $                  ‐     $    9,000,000   $        925,000   $       8,750,000  12/18/2017

 $    2,000,000   $    3,175,000   $                       ‐     $                   ‐     $     17,302,468   $    4,568,139   $    1,700,000   $    19,552,892  8/28/2017

 $    3,500,000   $                       ‐     $   5,370,606   $     20,908,081   $     3,593,689   $                  ‐     $    7,359,900   $    2,304,371   $    16,970,470  7/25/2017

 $          52,000   $                    ‐     $        1,318,000   $   5,266,428   $     20,216,053   $                  ‐     $    1,956,500   $    2,680,000   $    12,965,211  12/18/2017

 $        451,071   $   1,433,821   $    4,371,904   $                    ‐     $           200,000   $       956,341   $     13,692,021   $                    ‐     $    1,719,000   $    1,500,000   $    14,341,797  12/11/2018

 $    2,000,000   $      200,000   $                    ‐     $        2,800,000   $       1,711,915  2/17/2015

y Source 

 Funding Gap 

State Contribution

 A1 
Contribution 

LIHTC 
Contribution

Private Debt Other

Date of First City 
Funding 

Commitment 
(MM/YYYY)
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Attachment G
Community Housing and Development

Project Type Project Name 

Rehabilitation Empyrean Tower

Rehabilitation Fruitvale Studios

Acquisition‐rehab: 
conversion

Highland Palms

Acquisition‐rehab: 
conversion

10th Ave Eastlake

Acquisition‐rehab: 
conversion

812 East 24th Street

Acquisition‐rehab: 
conversion

780 ‐ 61st St. Coop Homes

Acquisition‐rehab: 
conversion

Harvest House

Acquisition‐rehab: 
conversion

3 SF Homes

Acquisition‐rehab: 
conversion

285 Newton Avenue

Transitional Housing The Holland

 Low/Mod 
Repayments 

 HOME   Other 
 Measure KK 
Funds Spent 

 Measure KK 
Funds Un‐Spent 

AHSC Prop 1 Prop 2 IIG MHP Cal HFA

y Source 

 Funding Gap 

State Contribution

 A1 
Contribution 

LIHTC 
Contribution

Private Debt Other

Date of First City 
Funding 

Commitment 
(MM/YYYY)

 $    4,457,497   $    4,538,000   $           150,000   $     23,512,337   $   15,631,118   $  7,473,205   $    1,963,000   $  11,481,662   $                      ‐    12/11/2017

 $        500,000   $                    ‐     $        1,800,000   $   3,484,309   $     2,160,862   $        779,200   $                   ‐     $               9,069  12/11/2017

 $    3,000,000   $                       ‐     $    3,162,000   $                      ‐    9/13/2017

 $    5,000,000   $                       ‐     $    3,707,000   $                      ‐    9/13/2017

 $        974,150   $                       ‐     $          312,225 

 $        600,000   $                       ‐               700,000             375,000  01/2019

 $        200,000   $                    ‐     $           150,000             300,000  04/2019

 $                    ‐     $           450,000  05/2019

 $        300,000   $                       ‐    02/2019

 $    7,048,266   $                       ‐     $           (30,224) 5/9/2018

 $    5,274,067   $   4,133,821   $  11,587,204   $  28,165,416   $     11,639,900   $ 73,620,152   $   228,961,042   $   29,700,823   $                    ‐     $     5,754,551   $  4,912,329   $  7,473,205   $                       ‐     $  72,331,077   $  49,667,805   $  105,959,301 
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Attachment G
Community Housing and Development

Measure KK Oversight Committee HCD Report 

New Construction Camino 23

New Construction Coliseum Place

New Construction Brooklyn Basin: Project 4

New Construction
Aurora Apartments (aka 
MacArthur Apartments)

New Construction 3268 San Pablo

New Construction Fruitvale Transit Village II‐B

New Construction 7th & Campbell

New Construction
Longfellow Corner (aka 3801 

MLK Family Housing) 

New Construction
Ancora Place (aka San Antonio 

Terrace)

New Construction West Grand & Brush

New Construction 95th and International

Rehabilitation Howie Harp Plaza

Project Type Project Name  Operating 
Subsidy Source 
(select all that 
apply)

 Units 
Receiving 
Operating 
Subsidy 

Vacancy 
Rate as of XX

Regulatory 
Agreement 
Amendment 
Executed? 
(Y/N)

Effective Date of 
Regulatory 
Agreement 
Amendment

Latitude Longitude
Project Score (% of 
available points)

6/1/2018 PBV                         26  Completed 6/22/2018
Received building 

permits
11/1/2019 19‐0918 37.783402 ‐122.2359463

PBV                         37 
Under 

Construction
Seeking building 

permits
1/1/2021 19‐0918

37.7554094 ‐122.1948696

PBV  TBD  Predevelopment
Planning 

entitlements 
approved

TBD 19‐0620
37.7883433 ‐122.2565834

PBV                         43 
Under 

Construction
Seeking building 

permits
6/1/2021 19‐0918

37.8270269 ‐122.2696091

6/1/2019 PBV                         50 
Under 

Construction
8/13/2019

Seeking building 
permits

8/1/2020 19‐0918
37.824156 ‐122.277278

PBV                         75  Predevelopment
Seeking building 

permits
3/1/2022 19‐0918

37.7756105 ‐122.2230864 81.60%

PBV                         39  Predevelopment
Seeking building 

permits
12/1/2021 19‐0918

37.8062435 ‐122.2993509 87.40%

2/6/2018 PBV                         16  Predevelopment
Seeking planning 
entitlements

6/1/2021 19‐0918

37.827808 ‐122.269279 84.80%

11/13/2018 PBV                         31  Predevelopment
Seeking building 

permits
8/1/2021 19‐0918

37.7839339 ‐122.2373152 81.90%

PBV                         28  Predevelopment
Seeking building 

permits
7/1/2020 19‐0918

37.8127729 ‐122.2751038 88.20%

PBV                         27  Predevelopment
Seeking building 

permits
10/1/2021 19‐0918

37.7468956 ‐122.1727424

PBV                         19  Predevelopment
Seeking building 

permits
1/1/2019 19‐0918

37.8168063 ‐122.2661641 65.50%

Last Updated 
by Staff 

(YY‐MMDD)

Expected Date 
Units Come 

Online

Entitlement 
Status

Development 
Status

Date of First 
Measure KK 
Loan Closing 

Construction 
Start Date

Actual Date of 
Completion

Date of 100% 
Occupancy

Operating Subsidy For Mapping
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Attachment G
Community Housing and Development

Project Type Project Name 

Rehabilitation Empyrean Tower

Rehabilitation Fruitvale Studios

Acquisition‐rehab: 
conversion

Highland Palms

Acquisition‐rehab: 
conversion

10th Ave Eastlake

Acquisition‐rehab: 
conversion

812 East 24th Street

Acquisition‐rehab: 
conversion

780 ‐ 61st St. Coop Homes

Acquisition‐rehab: 
conversion

Harvest House

Acquisition‐rehab: 
conversion

3 SF Homes

Acquisition‐rehab: 
conversion

285 Newton Avenue

Transitional Housing The Holland

Operating 
Subsidy Source 
(select all that 
apply)

 Units 
Receiving 
Operating 
Subsidy 

Vacancy 
Rate as of XX

Regulatory 
Agreement 
Amendment 
Executed? 
(Y/N)

Effective Date of 
Regulatory 
Agreement 
Amendment

Latitude Longitude
Project Score (% of 
available points)

Last Updated 
by Staff 

(YY‐MMDD)

Expected Date 
Units Come 

Online

Entitlement 
Status

Development 
Status

Date of First 
Measure KK 
Loan Closing 

Construction 
Start Date

Actual Date of 
Completion

Date of 100% 
Occupancy

Operating Subsidy For Mapping

2/6/2019 PBV                         32 
Under 

Construction
Received building 

permits
12/1/2020 19‐0918

37.8027575 ‐122.2688669

PBV                         12  Predevelopment 2/26/2019
Seeking building 

permits
12/1/2019 19‐0918

37.7815754 ‐122.2322846 85.30%

3/27/2018 Completed NA 5/7/2018 19‐0918
37.79529 ‐122.2342348

3/27/2018 Completed NA 5/1/2018 19‐0918
37.7995968 ‐122.2394354

07/2018 Completed NA 5/1/2018 19‐0918 37.800139 ‐122.241739

04/2019 Completed 19‐0918

19‐0918

19‐0918

Completed 19‐0918

NA Completed NA
Certificate of 
Occupancy

Fall 2018 Fall 2018 19‐0918
37.8121667 ‐122.2723229

435 0
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Attachment G
Community Housing and Development

Measure KK Oversight Committee HCD Report 

New Construction Camino 23

New Construction Coliseum Place

New Construction Brooklyn Basin: Project 4

New Construction
Aurora Apartments (aka 
MacArthur Apartments)

New Construction 3268 San Pablo

New Construction Fruitvale Transit Village II‐B

New Construction 7th & Campbell

New Construction
Longfellow Corner (aka 3801 

MLK Family Housing) 

New Construction
Ancora Place (aka San Antonio 

Terrace)

New Construction West Grand & Brush

New Construction 95th and International

Rehabilitation Howie Harp Plaza

Project Type Project Name 

Property with 3+ 
bedroom units

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes NA NA

NA NA NA NA Yes NA NA

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes NA NA

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes Yes NA NA

NA NA NA NA Yes Yes NA NA

No  No
Information not 
available Yes NA Yes No NA

Was there 
tenant 

organizing prior 
to purchase?

Property where 
tenants were at 

high risk of 
displacement? 

Property is 
in poor 

condition?

Property owner is 
in violation of or 
has multiple 

complaints about 
building code 
deficiencies?

Current tenants 
include 

vulnerable 
populations?

For unoccupied 
properties, proposals 
serving homeless 

and/or extremely low‐
income households 
will be prioritized?

Property will be acquired by 
a permanently affordable 

land trust, housing 
cooperative, and/or 

operated as permanent 
supportive housing (Y/N)

Will get this information 
inputted upon 

occupancy + receipt of 
annual monitoring 
reports in May 2020
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Attachment G
Community Housing and Development

Project Type Project Name 

Rehabilitation Empyrean Tower

Rehabilitation Fruitvale Studios

Acquisition‐rehab: 
conversion

Highland Palms

Acquisition‐rehab: 
conversion

10th Ave Eastlake

Acquisition‐rehab: 
conversion

812 East 24th Street

Acquisition‐rehab: 
conversion

780 ‐ 61st St. Coop Homes

Acquisition‐rehab: 
conversion

Harvest House

Acquisition‐rehab: 
conversion

3 SF Homes

Acquisition‐rehab: 
conversion

285 Newton Avenue

Transitional Housing The Holland

Property with 3+ 
bedroom units

Was there 
tenant 

organizing prior 
to purchase?

Property where 
tenants were at 

high risk of 
displacement? 

Property is 
in poor 

condition?

Property owner is 
in violation of or 
has multiple 

complaints about 
building code 
deficiencies?

Current tenants 
include 

vulnerable 
populations?

For unoccupied 
properties, proposals 
serving homeless 

and/or extremely low‐
income households 
will be prioritized?

Property will be acquired by 
a permanently affordable 

land trust, housing 
cooperative, and/or 

operated as permanent 
supportive housing (Y/N)

Will get this information 
inputted upon 

occupancy + receipt of 
annual monitoring 
reports in May 2020

Yes Yes
Information not 
available Yes NA Yes

Information not 
available

Yes Yes
Information not 
available Yes NA Yes

Information not 
available

Yes No No
Information not 
available NA Yes No

Information not 
available

Yes No No
Information not 
available NA No

Information not 
available

Yes No
Information not 
available

Information not 
available NA No

Information not 
available

Yes No No Yes NA Yes Yes
Information not 
available

Yes No No Yes NA Yes
Information not 
available

Yes Yes No Yes NA Yes Yes
Information not 
available

Yes No No Yes NA Yes
Information not 
available

NA Yes
Information not 
available NA No No
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Attachment H 
 

Questions Regarding Expenditure of Measure KK Funds 
 

HCD 
Dec. 2, 2019 

 
Thank you for providing us with information about the expenditures of Measure KK 
infrastructure bond funds. Please complete the attached spreadsheet with details about the 
projects, as well as the questions below. 
 
1. Is there anything limiting your capacity to use the funds? How do you plan to address these 

issues? 
 
While 80% of the first tranche of Measure KK has been committed, and of those committed 
funds 64% has been expended, factors impacting the utilization of Measure KK funds are:  
 
Factor How to Address 
1) The amount of time it takes for 
housing development projects that 
were awarded funds to assemble 
the balance of funding needed to 
start construction 

Many of the projects with unspent funding are new 
construction projects, with KK funding providing the 
required match for accessing County Measure A1 
funds.  The current new construction NOFA is 
limited to these projects, increasing the likelihood 
that some will be able to start construction in 2020 
and thereby draw down KK funds. 

2) The 1 – 4 Unit Housing 
Programs need reconsideration 

Staff has revised the subcomponents of the 1-4 Unit 
Housing program to ensure that all funds will be 
utilized in a manner that can be implemented 
expeditiously and that is aligned with Measure KK 
as approved by the voters. This revision involves 
expanding the former “Site Acquisition Program” to 
serve smaller properties, including community land 
trusts and limited equity cooperatives.  This revised 
program component is now called the Acquisition 
and Conversion to Affordable Housing and a NOFA 
for this will be released before the end of the year. 

3) Staff capacity Recruitment of five positions within Housing 
Development Services unit is underway and 
temporary employees/consultants are being brought 
on in the interim.   

  
 
 
 
 



2 
 

2. Please describe how staff vacancies have impacted your ability to implement the programs 
and spend the funds. How long have these positions been vacant? 
 
As noted above, there have been vacancies in the Housing Development Services unit that 
have impacted implementation of Measure KK programs.  One of these was being filled on a 
part-time temporary basis for the past six months and was recently filled through an internal 
promotion (creating another vacancy).  Two have been vacant for nine months and two are 
new positions that were approved in 2019/21 budget.  All are in process of being recruited. 
 

3. What is the current average AMI for all of the units?  
 
The average AMI for all measure KK funded projects is 50% AMI. Please see the table below 
for the methodology used. 

 
 

AMI  # of Units at AMI level  A * B 

0.20 
                                      
207  

                                            
41  

0.30 
                                      
170  

                                            
51  

0.50 
                                      
271  

                                          
136  

0.80 
                                      
325  

                                          
260  

1.20 
                                         
‐    

                                             
‐    

Total 
                                      
973  

                                          
488  

Average AMI  50.14%

   
Data Source: Oakland Affordable Housing Tracking 
spreadsheet 

 

 
 
How are you ensuring that 20% of all new construction units needs to be below 30% AMI? 
 
The 2017 and 2019 Notices of Funding Availability (NOFAs) for New Construction projects 
both included a threshold requirement that applicants for each project proposal include a 
minimum of 20% of units affordable to households earning at or below 30% of Area Median 
Income (AMI). In addition, points were reserved within the NOFA scoring for developments 
that exceed this minimum threshold.  
 
In the 2017 NOFA, points were awarded as follows to projects exceeding the minimum 
threshold for affordability:  
 
“One point will be awarded for each additional full one-percent of affordable units with 
restricted rents at or below 30% of 30% of AMI. “ 
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In the 2019 NOFA, points were awarded as follows to projects exceeding the minimum 
threshold for affordability, providing a boost in points to projects targeting 20% AMI units: 
 “2 points will be awarded for each additional full one-percent of affordable units with 

restricted rents at or below 30% of 20% of AMI. 
 1 point will be awarded for each additional full one-percent of affordable units with 

restricted rents at or below 30% of 30% of AMI.” 
 
The affordability restrictions committed to in the awarded projects are then memorialized in a 
recorded Regulatory Agreement executed prior to release of any funds. 

 
4. Describe any criteria or point system that was used to determine which projects received 

funding. 
 
With each NOFA, Housing and Community Development staff review applicants for 
compliance with threshold requirements (e.g. the requirement for units targeted to 30% AMI 
households for New Construction projects above), and then score applications according to: 
  Financial characteristics of the property, and general readiness to proceed with 

development (weighted more heavily on the New Construction NOFA),  
 Project Location, for developments which are:  

o in close proximity to public transit and grocery stores or pharmacies (mirroring 
points available in the State’s tax credit process),  

o near higher performing schools,  
o support community-driven plans for development of affordable housing, and/or  
o support geographic equity goals (locating affordable ownership developments in 

low homeownership census tracts, and rental affordable developments in census 
tracts with relatively higher incomes). 

 Income targeting, unit sizes exceeding minimum thresholds (for family developments), 
and units for homeless and special needs populations, and 

 Developer capacity, experience and financial strength, and strength of development 
team. 

 
New Construction NOFA projects were also awarded points for project sustainability 
(exceeding certain minimum thresholds for LEED or Build It Green -GreenPoint Checklist 
ratings) and project readiness to proceed.  

 
Rehabilitation and Preservation NOFA projects awarded points for urgency of need for 
rehabilitation work and displacement prevention.  
 

5. For the acquisition rehab projects, please describe the resident participation that the 
developer has used. 
 
The following excerpt is taken from the 2019-2020 Acquisition, Rehabilitation and 
Preservation NOFA Application Form and Instructions. Applicants are required to include 
this information in their funding application.  
 
“Include a Community Outreach Plan and evidence that a minimum level of community 
outreach has been completed prior to applying for funding.  Applicants must contact 
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neighborhood organizations in the vicinity of the proposed development prior to applying for 
financing.  A list of relevant organizations can normally be obtained from the office of the 
City Councilmember for the district or from the area's Neighborhood Services Coordinator.  
Applicants must have held at least one meeting with an established neighborhood 
organization, preferably by attending a regular meeting of the group or groups.  Applicants 
are encouraged to meet with more than one neighborhood organization and to hold or attend 
more than one meeting.      
  
The Community Outreach Plan should describe how you will build support for your project 
and address community concerns, including a list of all individuals and organizations with 
whom you have met or will meet to discuss the project, and the approximate dates of each 
phase of the plan.  The Nonprofit Housing Association of Northern California has useful 
resources on building support for affordable housing.  Refer to their website at 
www.nonprofithousing.org.  
  
Evidence of Community Outreach must include the following information regarding the 
required meeting with a community organization referenced above:  

 Copy of announcements of the meetings (flyers, advertisements, etc.)  
 Copy of the agenda for the meetings  
 Copy of handouts or other information used, including reductions of material 

presented on easel boards  
 Sign-in sheets from the meeting  
 Minutes of the meeting  

  
Housing proposals often encounter concerns and opposition.  Applicants need to encourage 
clear expression of these issues as soon as possible, and must document plans for addressing 
them.  Evidence of Community Outreach should also include:  

 From the above meetings and any other source, provide summaries of concerns 
expressed, and major points made in support or opposition.  

 Describe any involvement by the City Councilmember’s office or others to facilitate 
discussion and clarification of concerns.  

 Describe plans to address the concerns you have heard or expect. Additionally, 
please provide:  

 Letters of support from neighborhood residents or organizations.  (Letters from 
individuals or organizations involved in the development are of limited importance.  
Similarly, while appreciated, letters of support from public officials from outside the 
immediate area, or from citywide organizations, including social service or housing 
advocacy groups, do not constitute community support.)” 
 

Most of the community engagement must be performed before the application is submitted to 
the City. If a project is awarded funds, staff works with the developer to ensure that the 
community engagement process continues to be followed. 
 

6. For new construction projects, are there requirements for the developer to engage in a 
community acceptance process and if so, what are they? How do you ensure that the 
developer actually implements the process? 
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New construction projects are also required to submit the information included in Number 5 
above.  
 

7. How much of the infrastructure bond funds has been allocated to rehabilitation compared 
with new construction? 
 
$7 million, or 13% of the first tranche of $55 million has been allocated to new construction, 
with the remaining $48 million, or 87% allocated for acquisition and rehabilitation.  
Administrative costs are included in these programmatic allocations. 
 

8. For occupied acq-rehab, do the affordability numbers reflect the affordability level of the 
rents at acquisition or the income levels of residents? 

 
For occupied acquisition rehabilitation projects, the affordability levels noted in the 
Regulatory Agreement reflects what is required by the City for the long-term. Projects that 
received Measure KK Site Acquisition funds must maintain an average household income of 
80 percent AMI overall. If the average household income of the project is greater than 80 
percent AMI at the time of acquisition, vacant units must be rented to households at or below 
60 percent AMI until an average of 80 percent AMI is reached.    
 

9. What demographic data, specifically race/ethnicity, do you collect for initial occupancy and 
annual reporting? 
 
The race and ethnicity of tenants or applicants is not collected by the City at the time of 
initial funding. However, we do collect this information annually thereafter, as required by 
the following clause in our Regulatory Agreement: 
 

“Owner must submit an annual report to Oakland, on a form provided by Oakland, 
which, at a minimum, shall state for each Assisted Unit the rental rate (including any 
rental assistance received on behalf of the tenant household) and the income, household 
size, race and ethnicity of the occupants.  The income information required under this 
report shall be determined in accordance with the provisions of Exhibit B to this 
Agreement.”   
 

10. Do you have a plan to lower rents over time? If so, please describe. If not, please describe 
how you plan to stabilize or regulate rents over the long term. 

 
For properties occupied by existing tenants at the time of acquisition, Exhibit B of the City’s 
Regulatory Agreement states the following: 

 
“When the Owner acquires the Property, it will be occupied with existing tenant 
households. The income levels of the existing tenants are unknown. Once the Owner 
acquires the Property, it will determine the current income levels of the tenant 
households. If the average household income is above 80% of AMI for the Property, 
newly-rented Assisted Units must be rented to households at or below 60% of AMI until 
an average of 80% of AMI is achieved. Owner shall not rent vacant units that become 
available after the acquisition to households above 120% of AMI at any time.” 
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In such properties, the maximum rent for any individual household must not exceed 30% of 
120% of Area Median Income; the average rent for an entire property must not exceed 30% 
of 80% of Area Median Income. Because the existing rents at the time of acquisition may 
vary, the impact of these rent restrictions on tenant households will also vary. However, such 
rent restrictions are far below current market rates in Oakland. 

 
11. How do you collect information about occupancy rates and how is this information used 

to start the 55 year affordability clock? 
 
There is a Housing Development Coordinator assigned to each awarded project.  They 
communicate with the developer during the lease-up process to assess lease-up progress.  At 
the 50% occupancy mark, we do an amendment to the Regulatory Agreement to start the 55-
year affordability period.  It is in the developers’ interest to execute this, otherwise the 55 
year term starts five years after the Regulatory Agreement date. 
 
 
 




