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                     Office of the Compliance Director 

             U.S. District Court, Northern District of California 

 

 

September 1, 2013 

This is the third monthly progress report, issued as required by Judge Thelton E. 
Henderson’s Compliance Director Court Order dated December 12, 2012.  

Satisfactory progress on numerous important projects occurred this month, as detailed 
in the Significant Events section of this report. A review of this month’s benchmarks will 
reveal that most are focused on revising Departmental policies – the fundamental 
building blocks upon which OPD operates. This office, working with OPD, the City, the 
plaintiffs’ bar, the OPOA, and the Independent Monitor, has recognized the difficulties 
and complexities of changing Departmental policies. Coordinating with the necessary 
stakeholders has exceeded our assessments as articulated in the original Benchmark 
Plan. We feel that it is far better, and in the interests of all concerned, to “get it right” as 
opposed to “get it done.” This will be evidenced in the benchmarks section of this report, 
where we note progress achieved but slip final benchmark completion into future 
months. 

Another critical issue for the long-term development of OPD has come into focus this 
month. Much has been made of the universally accepted goal of increasing the sworn 
strength of OPD over the next several years. To date, City and OPD planners have 
focused on output of new officers graduating from the police academy as the primary 
method of achieving this goal. A closer look at OPD reveals that anticipated attrition 
over the next several years may well consume a substantial portion of the output of the 
academy, limiting actual growth. Another unsettling aspect of this realization is the 
evolution of a department that replaces seasoned members with an increasing 
percentage of junior officers.  
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A more balanced program that includes enhanced recruiting, efforts to slow attrition, 
and increased efforts to recruit lateral transfers to OPD from other law enforcement 
agencies must be quickly crafted and implemented. 

This complex blend of issues again highlights the challenges this office and the parties 
face in building a sustainable OPD for the future. 
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INTRODUCTION 

The Compliance Director Court order dated December 12, 2012, addresses the 
reporting duties of the Compliance Director and delineates, among other requirements, 
the following: 

1. “Within 30 days of his or her appointment, the Compliance Director will file a 
remedial action plan (‘Plan’) that both addresses deficiencies that led to 
noncompliance and explains how the Plan will facilitate sustainable compliance 
with all outstanding tasks by December 2013 or as soon thereafter as possible.” 
 

2. “Within 60 days of his or her appointment, the Compliance Director will file a list 
of benchmarks for the OPD to address, resolve, and reduce: (1) incidents 
involving the unjustified use of force, including those involving the drawing and 
pointing of a firearm at a person or an officer-involved shooting; (2) incidents of 
racial profiling and bias-based policing; (3) citizen complaints; and (4) high-speed 
pursuits. In developing these benchmarks, the Compliance Director will consult 
with the Monitor, Plaintiffs, the Mayor, the City Administrator, the Chief of Police, 
the OPOA, and, as necessary, subject-matter experts to ensure that the 
benchmarks are consistent with generally accepted police practices and national 
law enforcement standards.” 
 

3. “Beginning on May 15, 2013, and by the 15th of each month thereafter, the 
Compliance Director will file a monthly status report that will include any 
substantive changes to the Plan, including changes to persons responsible for 
specific tasks or action items, and the reasons for those changes. The monthly 
status reports will also discuss progress toward achieving the benchmarks, 
reasons for any delayed progress, any corrective action taken by the Compliance 
Director to address inadequate progress, and any other matters deemed relevant 
by the Compliance Director.” 
 

On April 3, 2013, the Court issued an order extending these deadlines as follows: 

 “1. The Compliance Director will file a remedial action plan on or before May 1, 2013. 

  2. The Compliance Director will file a list of benchmarks on or before May 31, 2013. 

  3. The Compliance Director will begin filing monthly reports on July 1, 2013, and 
reports will be due on the 1st of each month thereafter.” 
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SIGNIFICANT EVENTS IN AUGUST 

1. The Compliance Director met with the City Administrator to discuss the necessity of 
filling funded OPD vacant civilian positions that are vital to their efforts to address 
violent crime.  

 
2. The Compliance Director’s staff chaired a meeting with OPD regarding the OPD 

crime lab’s Sexual Assault Response Team (SART) kit unprocessed backlog. Also 
discussed were the lab’s accounting of SART inventory, human and technology 
resources available to lab personnel, and processes for ultimately examining SART 
evidence. The overall objective is to enter evidence into the FBI’s Combined DNA 
Index System (CODIS). Additional high priority work is needed to reconcile OPD 
data and priorities with the District Attorney’s Office and in identifying funding 
sources for outsourcing the SART kits and other backlogged DNA evidence. 
Human, technology, and funding resources necessary for enforcement and follow-
up on current and future positive CODIS hits must also be identified.1 

 
3. The Compliance Director’s staff met with OPD leadership, members of the 

Independent Monitor’s staff, and Sierra Systems representatives to discuss the 
present capacity and the future direction of the PAS2 project.  (NOTE: PAS and 
PAS2 are acronyms used to identify the existing OPD Personnel Assessment 
System (PAS) and the replacement system (PAS2) currently in the early stages of 
development. These systems provide a computerized officer performance 
monitoring capability to OPD.)  The Compliance Director’s staff also participated in 
a "PAS2 to NSA Gap" meeting involving Sierra Systems, the City, and OPD. The 
purpose of this meeting was to further refine what OPD wants as an “end product” 
in the new system.  

 
4. The Compliance Director’s staff met with a subject matter expert regarding the 

history of the current Oakland radio system, its equipment, and infrastructure.  The 
Compliance Director’s staff also attended and participated in the next-in-series 
meeting regarding the side-by-side Oakland/East Bay Regional Communications 
System Authority (EBRCSA) radio system comparison test, which the City’s 
Department of Information Technology was directed to complete by the Oakland 
City Council. 

 

                                                            
1 An OPD internal audit of the current inventory of kits in OPD’s custody was also reviewed but has not 
yet been validated.  Additional work  is necessary  to:  reconcile OPD data and prioritization of 
backlogged analysis  with the District Attorney’s Office, procure funding for outsourcing of contract SART 
and other DNA analysis, and prioritize SART analysis, other DNA analysis, and investigative/enforcement 
follow-up on current backlogged and future positive CODIS hits (human, technology, and funding 
resources). OPD has accounted for their volume of backlogged SART kits which must be analyzed for 
DNA evidence purposes.  In addition to SART kits, a large volume of biological evidence which may 
contain DNA evidence separate from SART kits is pending analysis.  A DNA analysis contractor has been 
identified.  At the time of this writing, available funding has not been identified for purposes of contract 
analysis. 
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5. The Compliance Director’s staff attended and evaluated four Force Review Boards.  
An assessment of the boards, highlighting a number of concerns and suggestions, 
was written and shared with the Chief of Police. 

6. The Compliance Director and staff attended and evaluated two police officer trainee 
hiring meetings chaired by the Chief of Police or a member of his executive staff. 
An assessment of the process used was written and provided to the Chief. 

 
7. The Compliance Director and staff facilitated an all-day OPD executive leadership 

team retreat. The intent of this retreat was to collectively identify and prioritize the 
operational, administrative, and logistical responsibilities necessary to more 
effectively address violent crime. 

 
8. The Compliance Director and staff met with OPD’s Chief and senior staff to discuss 

obstacles to hiring sworn and civilian full-time equivalent (FTE) positions, and 
obstacles to promotions. 

 
9. The Compliance Director’s staff reviewed the responses which OPD received from 

their Request for Proposal (RFP) for Negotiated Settlement Agreement (NSA)-
required internal audits. Feedback was provided to OPD from the Compliance 
Director. 

 
10. The Compliance Director’s staff reviewed and approved the DNA Analysis Contract. 
 
11. The Compliance Director and staff facilitated a meet-and-confer with the OPD and 

the Oakland Police Officers’ Association (OPOA) on the draft revision of the Crowd 
Control Policy, helping them come to an agreement in areas of initial differences.  
The Compliance Director also participated in a meet-and-confer session with 
NSA/AMOU plaintiffs’ attorneys, OPD, and City representatives regarding the 
proposed revisions to the Crowd Control Policy. 

 
12. The Compliance Director and staff worked with OPD and the City regarding 

revisions, considerations, and updates for: 
 

 Department General Order (DGO) H-7 (DNA evidence). 
 Customer Service training. 
 Use of Force (UOF) training. 
 Internal Affairs Division training. 
 Criminal Investigations Division (CID) investigator training. 
 The proposed CID re-structured organization chart. 
 Filling the vacant, funded position for the OPD Technology Manager. 
 The proposed classification of the PAS2 supervisor. 
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 Advancing the process to ultimately incorporate subject matter experts (SMEs) 
into various areas where the Compliance Director determines that outside 
expertise is necessary to continue OPD’s efforts to gain NSA compliance and to 
implement preferred practices. 

 Reviewing and approving IAD policy updates and training bulletins. 
 Continuing the Compliance Director’s efforts to revise OPD’s ongoing   

personnel reassignments, IAD investigation improvements, and IAD complaint 
processing.  

 Continuing the Compliance Director’s efforts to improve tactical resource 
deployment, equipment purchases for CID, recruitment of lateral police officers 
from other agencies, and acquire web-based management and policy resources 
(Lexipol). 

 Distributing an extensive subject and organizational resource list for OPD 
executives and command personnel.  

 Stop data collection and analysis. 
 The testing, hiring, background investigation and training of police officer 

recruits. 
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JULY 2013 BENCHMARKS MISSED  

AND 

AUGUST 2013 BENCHMARKS 
 
Following are the agreed-upon July benchmarks (Benchmarks Missed) and the August 
benchmarks extracted from the Compliance Director’s Benchmarks Plan published 
May 31, 2013. Each benchmark contains a short summary of progress achieved 
towards completion during the month of August 2013. 
 
NOTE 1: The identifying benchmark numbers in this summary refer to the 
corresponding number in the “top twenty” priorities identified in the Benchmark Plan. 
 
NOTE 2:  Items identified as “Tasks” refer to specific non-compliant or partially 
compliant items from the Independent Monitor’s quarterly reports of OPD compliance 
with the Negotiated Settlement Agreement. 
 
NOTE 3:  Items NOT identified as “Tasks” are items identified and inserted in the 
benchmark process by the Compliance Director. 
 
NOTE 4:  For purposes of this report, the Compliance Director considers policy 
modifications to be a three-part process. Part one of this process is the OPD 
drafting/modification and Compliance Director/Monitor review/approval of the policy 
document. Part two is the development and approval of OPD training bulletins and 
training syllabi supporting the newly revised/approved policy. Part three is 
documentation of completion of required training and policy implementation. 
 
NOTE 5:  Each benchmark in the following list includes steps the Compliance Director 
deems necessary for OPD to gain compliance with each benchmark. Only when OPD 
demonstrates that all steps listed have been satisfactorily achieved will the benchmark 
be considered to be “completed.” Items identified as NSA-related Tasks will then be 
referred to the Independent Monitor for final compliance review.  
 
NOTE 6:  “Progress” entries for each benchmark are now color-coded.  Blue highlights 
indicate benchmark completion. Red highlights indicates that the benchmark remains 
pending, with a revised due date set. 
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JULY 2013 BENCHMARKS MISSED 
 

 
BENCHMARK #15 

 
Submit backlogged DNA samples to the FBI’s Combined DNA Index System database 
(CODIS). Complete implementing the procedures and protocols necessary to 
permit outsourcing of all backlogged unprocessed DNA kits.2  
 

OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw 

STEPS NECESSARY TO ACHIEVE COMPLIANCE: Completed Compliance Director 
review and approval of procedures and protocols. 

JULY PROGRESS: PENDING. OPD draft procedures and protocols have been 
submitted to the Compliance Director for review. This review will be completed in                      
August. The completion date for this benchmark has been reset to 30 August                      
2013. 

AUGUST PROGRESS: PENDING. OPD draft procedures and protocols have been 
submitted to the Compliance Director in a timely fashion. On August 21, 2013, the 
Compliance Director’s Office met with OPD executive and command staff members, 
and representatives from the OPD laboratory.  Issues regarding Sexual Assault 
Response Team (SART) kits and non-SART kit biological evidence were discussed, 
including matters associated with contracting DNA analysis.  OPD draft procedures and 
protocols are expected to be approved by the Compliance Director the week of 
September 1, 2013. 

 
 

BENCHMARK #18 
 

Purchase and deploy modern crowd control weapons/munitions, TASERs, and 
additional PDRDs - Complete update of the less lethal weapons/munitions use 
policy. 
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 
 

                                                            
2 These refer to all DNA samples or evidence which may contain DNA evidence, e.g. not only Sexual 
Assault Response team (SART) kits. 
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STEPS NECESSARY TO ACHIEVE COMPLIANCE: 

 
1) Compliance Director review and approval of the revised Department Crowd Control 
and Crowd Management Policy is necessary prior to the completion of this Benchmark.  
 
2) Following approval of the revised Crowd Control and Crowd Management Policy, 
OPD is required to submit revisions to the less lethal weapons/munitions policy for 
Compliance Director review and approval. Compliance Director approval of the revised 
less lethal weapons/munitions policy is also necessary for completion of this 
benchmark. 
 
3) Upon Compliance Director approval of both the revised crowd control policy and the 
revised less lethal weapons/munitions policy, new benchmarks will be established for 
completion, review, and approval of supporting training materials. Additional future 
benchmarks will also be established for completion of necessary training and full policy 
implementation. 
 
JULY PROGRESS: PENDING.  Completion of this policy revision is dependent upon 
completion of the current initiative to revise OPD’s Crowd Control and Crowd 
Management Policy. This policy revision is being developed in cooperation with the 
plaintiffs’ attorneys and other stakeholders and is at about the 90% completion point. 
Upon completion of the Crowd Control Policy redraft and its review/approval by the 
Compliance Director, the final revisions to the less lethal weapons/munitions use policy 
can be completed and sent to the Compliance Director for review. 
 
The benchmark for completion of this item has been reset for 30 August 2013. 
 
AUGUST PROGRESS: PENDING. Completion of the Less Lethal and Specialty Impact 
Munitions (SIM) policy revision, referred to as Training Bulletin III-H, is dependent upon 
completion of the current initiative to revise OPD’s Crowd Control and Crowd 
Management Policy. This policy revision is being developed in cooperation with the 
plaintiffs’ attorneys and other stakeholders, and is at about the 98% completion point. A 
meet-and-confer meeting requested by the National Lawyers Guild and the American 
Civil Liberties Union with the City on the remaining issues was held on August 30, 2013. 
All but one of the remaining issues was resolved. That issue has been referred back to 
OPD for further discussion. Upon completion of the Crowd Control and Crowd 
Management Policy redraft, and its review/approval by the Compliance Director, the 
final revisions to Training Bulletin III-H can be completed and sent to the Compliance 
Director for review. 
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BENCHMARK #19 
 

Develop needed training programs - Increase Patrol level use of force training for 
Officers by 20 hours per year.3 
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE: Provide the Compliance Director 
with a training proposal for review. Approval of this proposal is necessary to achieve 
completion of this benchmark 
 
JULY PROGRESS: PENDING. Conversations between OPD and the Compliance 
Director’s staff  have led to the realization that a blend of training is more realistic than 
simply depending on increased simulator (MILO) training to achieve the desired goal of 
providing patrol officers with increased capabilities to deal with potential violence under 
stress short of using deadly force. OPD’s Training Division will craft a proposal to blend 
increased simulator time and reality-based training.  Upon the Compliance Director’s 
review and approval of this revised training plan, a revised benchmark timeline for 
development and implementation of this training will be crafted and inserted in the 
updated Benchmark Plan. 
 
The first step is the development/presentation of the OPD blended training proposal.  A 
benchmark for this to be completed has been set as 30 August 2013. 
 
AUGUST PROGRESS:  PENDING. A revised training proposal and a suggested source 
of reality-based training were submitted in a timely fashion. The Compliance Director 
responded with a variety of questions regarding the curricula, instructor qualifications, 
and manner of presentation. The OPD subsequently provided additional information to 
the Compliance Director late in the month. This supplemental information is currently 
under review by the Compliance Director. Communications regarding the crafting of 
lesson plans and instructor characteristics have been exchanged between the 
Compliance Director’s office and OPD. 
 
 
 

   

                                                            
3 The original benchmark was to increase training to 20 hours per year.  In consultation with the OPD, the 
Compliance Director has determined that a more appropriate benchmark would be to increase training by 
20 hours per year, so that officers receive an additional 20 hours per year of training in this critical area.  
The OPD has agreed to this change. 
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AUGUST BENCHMARKS 
 

BENCHMARK #7 
 
Task 16: Supporting IAD Process – Supervisor/Managerial Accountability - Completion 
of additional training regarding Departmental expectations from the IAD staff. 
 
OPD RESPONSIBLE PARTY: Deputy Chief D. Outlaw. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE: Provide the Compliance Director 
with a copy of the training curricula delivered, and copies of five randomly selected 
officer training records showing completion of this training.  
 
AUGUST PROGRESS: PENDING. Additional training requirements directed by the 
Compliance Director’s staff were factored into the latest draft of the lesson plans. This 
draft is pending review and approval, which is expected to occur the week of 
September 1, 2013. 

 
 

BENCHMARK #9a 
 
Task 25: - Use of Force Investigations and Report Responsibility - Finalize the new 
Use of Force (UOF) Policy K-3. 
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 

STEPS NECESSARY TO ACHIEVE COMPLIANCE:  

1) Provide the Compliance Director with a copy of the revised policy for review. 
Compliance Director approval of the revised policy is necessary for completion of this 
benchmark. 

2) Upon Compliance Director review and approval of the revised policy, OPD is required 
to provide the Compliance Director with a revised training syllabus supporting the newly 
revised/approved policy for review and approval. 

3) Upon Compliance Director review and approval of the revised training syllabus, OPD 
is required to provide documentation that this training has been delivered to appropriate 
personnel, along with training record copies of five randomly selected personnel who 
have received the training. 

 
AUGUST PROGRESS: PENDING. The draft policy revision was provided to the 
Compliance Director in a timely manner and on schedule.  The proposed revision is 
pending approval by the Compliance Director.  A meet-and-confer meeting requested 
by the National Lawyers Guild and the American Civil Liberties Union with the City on 
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the remaining issues of the Crowd Control and Crowd Management policy was held on 
August 30, 2013. All but one of the remaining issues was resolved. That issue has been 
referred back to OPD for further discussion. Upon completion of the Crowd Control and 
Crowd Management Policy redraft, and its review/approval by the Compliance Director 
and the Independent Monitor, the final revisions to the less lethal weapons/munitions 
use policy can be completed and sent to the Compliance Director and the Independent 
Monitor for review.  The less lethal weapons/munitions use policy, which is also the 
subject of Benchmark #18, is the only outstanding item in Policy K-3. 

 
 

BENCHMARK #9b 
 
Task 25 - Use of Force (UOF) Investigations and Report Responsibility – Fill the 
existing vacant UOF Coordinator position.  
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE: Provide the Compliance Director 
with a copy of the document making this personnel assignment. 
 
AUGUST PROGRESS: COMPLETED. The position has been filled and corroborating 
documentation supplied to the Compliance Director.  
 

 
BENCHMARK #10 

 
Task 30:  Executive Force Review Board (EFRB) - Complete the review of the 
revision of policy K-4.1 (EFRB). Implement the revised policy. 
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE:  
 
1) Provide the Compliance Director with a copy of the revised policy for review. 
Compliance Director approval of the revised policy is necessary for completion of this 
benchmark. 
 
2) Upon Compliance Director review and approval of the revised policy, OPD is required 
to provide the Compliance Director with a revised training syllabus supporting the newly 
revised/approved policy for review and approval. 

3) Upon Compliance Director review and approval of the revised training syllabus, OPD 
is required to provide documentation that this training has been delivered to appropriate 
personnel, along with training record copies of five randomly selected personnel who 
have received the training. 
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AUGUST PROGRESS: PENDING. OPD provided the Compliance Director with a 
proposed revision of the draft policy in a timely manner and on schedule.  The revised 
draft is extensive and addresses a function in the Department which directly relates to 
issues of force and accountability.  The significance of the policy, coupled with the 
observations of the Compliance Director’s staff who have attended Force Review and 
Executive Force Review Boards requires a diligent and studious review.4 Due to the 
infrequent occurrence of these boards, more time is necessary for comprehensive 
review of this process. 
 
 

BENCHMARK #12 
 
Task 40 - Personnel Assessment System (PAS) – Purpose – Complete personnel 
training. 
 
OPD RESPONSIBLE PARTY:  Deputy Chief E. Breshears. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE: Provide the Compliance Director 
with a copy of the training curricula delivered, and copies of five randomly selected 
officer training records showing completion of this training.  
 
AUGUST PROGRESS: PENDING. Benchmarks #13a and 13b (revisions of 
Department General Order D-17 and Bureau of Risk Management Policy 13.01) must 
be completed before the training required by this benchmark can be designed and 
delivered. 
 
 

BENCHMARKS #13a AND 13b 
 
#13a: Task 41- Use of Personnel Assessment System (PAS) - Revise Department 
General Order D-17 (PAS Policy).   
 
OPD RESPONSIBLE PARTY:  Deputy Chief E. Breshears. 
 
 
#13b: Task 41- Use of Personnel Assessment System (PAS) – Revise Policy 13.01 - 
Bureau of Risk Management Policy and Procedures. 
 
OPD RESPONSIBLE PARTY:  Deputy Chief D. Outlaw. 
 
 

                                                            
4 The Compliance Director and staff have attended a variety of Force Review and Executive Force 
Review Boards.  The boards attended in August were deficient, as were others dating back to the Occupy 
Oakland Report of June 2012.   Memoranda expressing concerns and recommendations in areas ranging 
from preliminary force investigations to objective fact presentation about the August 2013 boards were 
prepared and forwarded to the Chief of Police.  
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STEPS NECESSARY TO ACHIEVE COMPLIANCE (WITH BOTH BENCHMARKS):  
 
1) Provide the Compliance Director with a copy of the revised policy for review. 
Compliance Director approval of the revised policy is necessary for completion of this 
benchmark. 

2) Upon Compliance Director review and approval of the revised policy, OPD is required 
to provide the Compliance Director with a revised training syllabus supporting the newly 
revised/approved policy for review and approval. 

3) Upon Compliance Director review and approval of the revised training syllabus, OPD 
is required to provide documentation that this training has been delivered to appropriate 
personnel, along with training record copies of five randomly selected personnel who 
have received the training. 

 
AUGUST PROGRESS: PENDING. OPD provided the Compliance Director with a 
proposed revised policy as it relates to the current PAS.  The revision was provided in a 
timely manner and on schedule.  OPD reported that this proposed revision had been 
provided to all parties as required.  Two issues have surfaced requiring supplemental 
review and probable revision of the PAS policy, which were not known until after the 
revision was submitted.  First, information which may impact the current PAS policy has 
been provided at workshops conducted by Sierra Systems.5  Second, a meeting with 
OPD executive staff, the Compliance Director’s staff, and the Independent Monitor’s 
staff revealed information about internal OPD processes which, if verified, will require 
revision to the proposed policy.  The information has been provided to OPD executive 
staff, who will be responsible for decisions regarding further revisions, submission to all 
parties to the NSA, and ultimate submission to the Compliance Director for review and 
approval. 
 
  

                                                            
5 The City of Oakland has contracted with Sierra Systems for the purpose of developing a Request for 
Proposal relevant to the new PAS2 technology system.  A significant part of the development process 
requires workshop discussions with stakeholders.  One example is revision regarding the role of 
supervisors and the PAS Board when determining when personnel monitoring or interventions are 
considered necessary. 
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BENCHMARK #20 
 

Implement sequential double-blind photo lineup procedures – Complete program 
implementation. 
 
OPD RESPONSIBLE PARTY: Assistant Chief P. Figueroa. 
 
STEPS NECESSARY TO ACHIEVE COMPLIANCE: Provide the Compliance Director 
with a copy of the training curricula delivered, and copies of five randomly selected 
officer training records showing completion of this training.  
 
AUGUST PROGRESS: COMPLETED. Supporting documentation has been provided to 
the Compliance Director. 
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SUMMARY OF AUGUST PROGRESS 
 11 benchmarks  

2 benchmarks completed  

9 benchmarks pending completion, with benchmark dates reset for September 

During the past month, this office has become more acutely aware of the complexities 
of achieving final benchmark approvals and the processes necessary to achieve this 
desired outcome.  Although only 2 out of 11 benchmarks were completed, OPD has 
continued to make progress and appears to be on track to completing the benchmark 
deadlines reset for September. 

 
 

CONCLUDING THOUGHTS 

After six months of on-site observation, coupled with insight gained from the Frazier 
Group investigation of the events of October 25, 2011 (Occupy Oakland), this office has 
identified a substantial number of Department deficiencies.  These deficiencies impact 
OPD’s operational capacities and the ability of the City and the police department to 
achieve sustained NSA compliance. They also impede the adoption and implementation 
of current preferred policing practices.  These deficiencies and inadequacies serve as 
barriers to delivering effective public safety services, addressing violent crime, and 
sustaining compliance as required by the Court’s order. Crafting sustainable and 
durable programs that facilitate the delivery of these essential city services has become 
a high priority for the Compliance Director. 

In the months ahead, we will continue our efforts to work with all parties and to 
recognize the different requirements that the stakeholders bring to the table. We firmly 
believe that OPD’s new command staff is trying hard to deliver necessary program 
improvements, and that the City has shown an increasing level of cooperation. Given 
these promising signs, we feel that satisfactory progress is being made toward 
achieving the goals of the Court. 
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